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UX1C   160 CN H527401C 160-A-(  1) JCT 89 - VAN'S TRADING POST 2" ARAC & ARFC & TURNLANE311.5 22802 TBD FY 07F AKOH-ARREY $3,722602-712-8660

EX1G    40 MO LAKE HAVASU TI - WALNUT CREEK, WB RR 5" TL & 3" PL & 2" AC ARFC  8.0 OCT 07K AKOH-ARREY 602-712-8660

ZU1F  0000 PM SS53301C  STP-TUC-0(057)A HIGHLAND AVE, 6TH ST-ARROYO CHICO PEDESTRIAN & BIKE IMPROVEMENTSTUC  FY 06T ALLENSTEIN $1,593602-712-8107

YF1F  0000 MA SS54001C   CM-TMP-0(024)A RIO SALADO PARKWAY CONSTRUCT MULTI-USE PATHTMP  FY 06E ALLENSTEIN $1,600602-712-8107

3WSP    10 PM H239001C 010-E      CIENEGA CREEK - MARSH STATION PH1 RAILROAD GRADE & DRAIN288.420206 AUG 06S ANDAZOLA $3,700602-712-7629

WL1G    89 YV SR 89A TI CONSTRUCT TI319.2 TBD FY 07P ANDAZOLA $5,800602-712-7629

HX1G    10 PM CIENEGA CREEK-MARSH STATION PH II NEW RAILROAD TRACKS288.4 JUN 07S ANDAZOLA $3,400602-712-7629

AR1B    10 PM H239101C 10-5-(068)N PANTANO RR UP/CIENEGA CREEK SECT CONSTRUCT STRUCTURE288.6 10900 TBD FY 07S ANDAZOLA $7,100602-712-7629

WM1G    89 YV MP 324.3 TO CENTER STREET CONSTRUCT 5 LANE URBAN ROADWAY324.3 TBD FY 07P ANDAZOLA $8,820602-712-7629

JP1C    89 YV H395701C 089-B      INTERSECTION OF SR89 & SR69 CONSTRUCT TRAFFIC INTERCHANGE312.5 12604 TBD FY 06P ANDAZOLA $11,488602-712-7629

HY1G    10 PM CIENEGA CREEK-MARSH STATION PHIII REMOVE RAIL & BRIDGE, CONST ML288.4 JUN 08S ANDAZOLA $11,900602-712-7629

LW1C   260 YV WESTERN DR-HAYFIELD DRAW WB (1A) CONSTRUCT NEW WB ROADWAY208.6 48499 TBD FY 08P ANDAZOLA $4,100602-712-7629

LY1C   260 GI LION SPRINGS SECTION DESIGN (ROADWAY)258.0 21301 DESIGN FY 09P ANDAZOLA $1,300602-712-7629

NT1F   260 AP SR 260 @ 394 CONSTRUCT TURN LANES394.0 DEC 06G ANDAZOLA $0602-712-7629

RH1B   260 GI H469801C 260-B      DOUBTFUL CANYON SECTION RECONSTRUCT ROADWAY269.0 11902 TBD FY 09P ANDAZOLA $33,300602-712-7629

RG1B   260 GI H469901C LITTLE GREEN VALLEY RECONSTRUCT ROADWAY263.1 14601 TBD FY 08P ANDAZOLA $21,700602-712-7629

RB1F   260 YV 260-A      COTTONWOOD - CAMP VERDE DESIGN PASSING LANE208.8 10507 DESIGN FY 07P ANDAZOLA $150602-712-7629

PA1H    10 LA H703701C I-10, VARI LOCATIONS VICKSBURG TI SYS PRES-RSTOR/REHAB/RESURFACE 41.6 IGA FY 06Y ASSIGNED $862520-620-5417

QT1F   101L MA BALBOA DRIVE CST MULTI-USE PATH BRIDGE 53.5 16006 IGA FY 09E ASSIGNED $2,000520-620-5417

SL1F   999 MA MAG REGIONWIDE CONSTRUCT RAMP METERS  0.0 TBD FY 06E BARKER $500602-712-4281

IA1H   202L MA SR-101L TO SR-87 CONSTRUCT FMS 10.0 TBD FY 09E BARKER $6,000602-712-4281

HH1H   101L MA BASELINE RD TO SR 202L (SANTAN) DESIGN & CONSTRUCT FMS 55.041110 TBD FY 10E BARKER $5,500602-712-4281

HE1H   101L MA H666601C I10-I17 & I10 - 83RD AVE-101L SYSTM ENHNCMNT-TRFIC MGT &ENGR  2.040606 JUL 06E BARKER $2,885602-712-4281

HD1H   101L MA 90TH ST TO SR 202L (RED MTN) CONSTRUCT FMS  0.040507 TBD FY 07E BARKER $8,910602-712-4281

JN1H   101L MA RAMP METERING - VARIOUS LOCATIONS DESIGN RAMP METER PROJECT  0.0 DESIGN FY 06E BARKER $400602-712-4281

HK1H    17 MA DIXILETA DRIVE CONSTRUCT TI  0.040206 JUN 06E BEASLEY $8,200602-712-7645

WT1E    17 MA 017-A      BUCKEYE ROAD, NB ON-RAMP RAMP IMPROVEMENTS198.8 TBD FY 07E BEASLEY $1,500602-712-7645

QD1C    17 MA H516101C 017-A      SR 74 TI, CAREFREE HIGHWAY RECONSTRUCT TI224.0 10804 TBD FY 07E BEASLEY $7,700602-712-7645

RD1E    17 MA 017-A      SR 101L - CAREFREE HWY (SR 74) RECONSTRUCT & WIDEN215.0 14305 TBD FY 07E BEASLEY $154,000602-712-7645

PP1F    17 MA DEER VALLEY RD TI ADD 2ND WB LT TURN LN,WIDEN AP215.9 15905 TBD FY 06E BEASLEY $1,911602-712-7645
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PN1F    17 MA 017-A      PEORIA AVE/CACTUS AVE DRAINAGE IMPROVEMENTS208.9 11407 TBD FY 07E BEASLEY $5,000602-712-7645

GK1H    17 MA BETHANY HOME RD TO NORTHERN AVE DSGN/CONST PED WLKWY ALNG FRTG204.943010 TBD FY 10E BEASLEY $2,295602-712-7645

RC1E    17 MA 017-A      GREENWAY - THUNDERBIRD DRAINAGE IMPROVEMENTS211.0 12506 TBD FY 06E BEASLEY $4,000602-712-7645

DB1G    17 MA H642301C I-17, 16TH ST - BUCKEYE RD CONSTRUCT SCREEN WALL194.9 JUN 06E BEASLEY $3,035602-712-7645

HJ1H   303L MA HAPPY VALLEY RD TO I-17 (INTERIM) CONSTRUCT INTERIM ROADWAY  0.041408 TBD FY 08E BEASLEY $200,000602-712-7645

GL1H    17 MA H617801C JOMAX ROAD TI CONSTRUCT NEW TI218.540106 JUN 06E BEASLEY $14,800602-712-7645

MO1G    17 YV H651901C   017-B-306 VERDE RIVER BRIDGE SB #505 DECK REHABILITAION287.0 JUN 06P BENTON $2,531602-712-6908

OQ1D    88 MA H692001C 088-A      FISH CREEK HILL CONSTRUCT RETAINING WALLS223.0 13506 TBD FY 07G BEVER $1,500602-712-8161

GS1H    60 PN FLORENCE JCT(SR79)-GONZALES PASS RECONSTRUCT ROADWAY222.312910 TBD FY 10G BEVER $12,000602-712-8161

MY1F    60 GI H614001C 060-D-     COUNTY LINE - PINTO VALLEY RR 3" + ARFC236.2 TBD FY 07G BEVER $6,483602-712-8161

QT1C    77 GI H511101C 077-A      MP 145 - MP 147 ROADWAY CONSTRUCTION145.0 10906 TBD FY 07G BEVER $9,700602-712-8161

EX1F    60 PN 060-D      OAK FLAT - DEVIL'S CANYON CST PASSING/CLIMBING LANE230.010007 TBD FY 08G BEVER $5,000602-712-8161

ZN1F    60 PN H466203C FLORENCE JCT - QUEEN CREEK RECONSTRUCT ROADWAY (WIDENING)213.010908 TBD FY 06G BEVER $39,000602-712-8161

LL1C   179 CN H341403C 238- -(  7) NORTH FOREST BOUNDARY-SEDONA CONSTRUCT ROADWAY310.1 13902 OCT 06F BURKHALTER $18,200928-774-1799

P5SP   179 YV H341401C            VLGE OF OAK CRK - N.  FOREST BDRY CONSTRUCT ROADWAY304.5      JAN 06F BURKHALTER $19,550928-774-1799

HJ1G    85 PM H660301C 085-A(004)A SAHUARO - RASMUSSEN CONSTRUCT SIDEWALK 40.6 TBD FY 06T CLARK $522520-620-5428

OV1C   191 CH 191-A      ELFRIDA CONSTRUCT PATHWAY 24.0 50499 TBD FY 06S CLARK $625520-620-5428

OP1E    10 PM H634801C 010-E(008)A 6TH AVE TI SIDEWALKS AND ARTISTIC FENCING261.0 APR 06T CLARK $350520-620-5428

DG1F    60 GI H609201C RUSSELL RD - RAGUS RD NEW SIDEWALK246.821605 TBD FY 06G CLARK $800520-620-5428

HK1G    90 CH H660401C 090-A(004) CROSSROADS - CESAR CONSTRUCT MULTI-USE PATH321.9 TBD FY 07S CLARK $400520-620-5428

EE1H    60 NA JCT US60/SR 260-US MP 343 DESIGN339.7 JAN 06G COLLINS $5602-712-7980

WR1G    89 YV H673401C 089-B(505) JCT 89 & ROAD 2 NORTH CONSTRUCT NB & SB LANES332.0 TBD FY 06P CONFER $125928-779-7553

IV1A    89A CN H413401C 366-       AIRPORT ROAD TI (JW POWELL BLVD) CONSTRUCT INTERSECTION IMPR399.0 12405 TBD FY 10F DARIUSH $5,000602-712-8427

GU1H    74 MA 60 - 303, MP 20 - MP 22(EB & WB) CONSTRUCT PASSING LANES 20.040608 TBD FY 08E DARIUSH $2,000602-712-8427

GT1H    74 MA US 60 - 303L, MP 13 - MP 15 (EB) CONSTRUCT PASSING LANE 13.040610 TBD FY 10E DARIUSH $2,000602-712-8427

AX1E    93 MO H395501C 093-A      HOOVER DAM BRIDGE CONSTRUCT NEW BRIDGE  0.0 15203 IGA FY 07K DARIUSH $10,000602-712-8427

GN1H    17 YV MP 299 TO MP 318 DCR / ED299.023206 DESIGN FY 06K DARIUSH $1,000602-712-8427

ZD1F  0000 MA SS53901C   CM-CHN-0(021)A 56TH ST @ CHANDLER BLVD CONST RIGHT TURN LANESCHN  FY 06E DICKSON $208602-712-8683

OX1G  0000 MA SS56301C CM  -MES-0(027)X REAL TIME SGNL-PHS 1 SUPRST SPRNG INSTALL REAL-TIME SIGNAL SYSTMMES  FY 07E DICKSON $1,093602-712-8683

SR1F  0000 MA SS52401C   CM-PEO-0(005)A 83RD AVE & THUNDERBIRD RD INTERSECTION IMPROVEMENTSPEO  FY 07E DICKSON $1,500602-712-8683
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ZC1F  0000 MA SS53401C   CM-CHN-0(020)A ALMA SCHOOL RD @ WARNER RD INTERSECTION IMPROVEMENTSCHN  FY 06E DICKSON $6,500602-712-8683

ZS1E  0000 YU SS48201C CBI -SLS-0(1)P  SAN LUIS PORT OF ENTRY ACCESS IMPROVEMENTSLS  FY 06Y DICKSON $1,000602-712-8683

JG1G  0000 MA SS56401C   CM-MMA-0(043)A CMAQ 5, PM-10 PAVING DIRT ROADSMMA  FY 06E DICKSON $2,000602-712-8683

XV1E  0000 MA SS51001C  CM*-PEO-0(003)A NEW RIVER TRAIL (NORTHERN-GRAND) CONSTRUCT MULTI-USE PATHPEO  FY 06E DICKSON $1,139602-712-8683

XJ1G  0000 MA SS58601C CM  -GLN-0(029)A 59TH AVE, OLIVE TO MTN VIEW ROAD ADD TURNING LANESGLN  FY 07E DICKSON $917602-712-8683

PG1G  0000 MA SS56801C CM  -PHX-0(048)A 51ST AVE AT ACDC CANAL CONSTRUCT MULTI-USE UNDERPASSPHX  FY 06E DICKSON $3,100602-712-8683

PI1G  0000 MA SS56601C CM  -PHX-0(047)A CAMELBACK RD @ 25TH STREET CONSTRUCT PEDESTRIAN BRIDGEPHX  FY 06E DICKSON $3,200602-712-8683

PP1G  0000 MA CM  -PVY-0(002)A LINCOLN DRIVE MULTI-USE PATHPVY  FY 07E DICKSON $1,600602-712-8683

MW1G  0000 MA SS55901C   CM-PEO-0(004)A CAREFREE HWY LK PLSNT/BRDS CNL PAVING DIRT ROADS  PEO  FY 07E DICKSON $807602-712-8683

LE1G    93 MO ANTELOPE WASH DESIGN NEW ROADWAY101.813208 DESIGN FY 08K DOESCHER $1,600602-712-7551

MC1E    93 MA H582501C 093-B      WICKENBURG BY-PASS CONSTRUCT BY-PASS198.0 13606 TBD FY 06P DOESCHER $24,000602-712-7551

SD1E    93 MO 093-A      HOOVER DAM TO MP 17 DESIGN ROADWAY, PH 1  1.0 11106 DESIGN FY 06K DOESCHER $3,540602-712-7551

LU1F    93 MO H617601C SB TOMPKINS CANYON CONSTRUCT NEW 2-LANE SB RDWY121.3 OCT 07K DOESCHER $12,936602-712-7551

TN1E    95 MO H597201C 095-D-507  AZTEC ROAD TO CAMP MOHAVE ROAD INTERSEC DRAINAGE IMPROVEMENTS230.0 TBD FY 06K DOESCHER $2,100602-712-7551

GZ1H    93 MO WHITE ROCK CANYON SECTION (ZONE D CONSTRUCT NEW SB ROADWAY  2.411010 TBD FY 10K DOESCHER $16,300602-712-7551

HA1H    93 MO DEVIL'S WASH SECTION (ZONE C) DESIGN NEW SB ROADWAY  6.011210 DESIGN FY 10K DOESCHER $1,800602-712-7551

HC1H    93 MO SB RANCH ROAD CONSTRUCT PARALLEL ROADWAY104.111410 TBD FY 10K DOESCHER $4,700602-712-7551

HB1H    93 MO HOUSEHOLDER PASS SECTION (ZONE A) DESIGN NEW SB ROADWAY 14.011110 DESIGN FY 09K DOESCHER $1,100602-712-7551

LV1F    93 MO H617701C 093-B      SB, MCGARRY'S WASH CONSTRUCT PARALLEL ROADWAY 92.5 TBD FY 09K DOESCHER $8,200602-712-7551

MT1C    40 MO H506404C 040-A      NEEDLE MOUNTAIN REST AREA CONST REST AREA & POE BYPASS  3.0 11605 NOV 06K EINWECK $7,000602-712-6747

FR1C     8 YU H206001C 008-A(004) MOHAWK REST AREA CONSTRUCT REST AREA 55.9 13003 APR 06Y EINWECK $9,500602-712-6747

LD1E    40 AP H678801C 040-E-507  DEAD RIVER REST AREA CONSTRUCT (REST AREA CLOSURE)313.0 11805 TBD FY 07H EINWECK $50602-712-6747

HE1B    17 YV H415301C NH  -17-1-(345) SUNSET POINT REST AREA REHAB REST AREA251.9 10701 TBD FY 07P EINWECK $3,600602-712-6747

HC1B    17 CN H506201C 017-B      CHRISTENSEN REST AREA CONSTRUCT (REST AREA CLOSURE)323.7 10801 JUL 06F EINWECK $150602-712-6747

TDSP    89 CN H475301C PAGE REST AREA CONST REST AREA & VISITOR CNTR546.5      TBD FY 10F EINWECK $1,700602-712-6747

MU1F    17 YV H613601C YAVAPAI COUNTY - JCT SR 179  (SB) RR (4"TL, 3"PL) + RR ARFC299.0 JAN 07F FOLUCH $3,911602-712-6619

BN1C    40 AP H636501C IM  -040-E(200)A MCCARRELL TI - QUERINO REMOVE & REPLACE + ARFC330.0 MAR 06H FRIEKH $15,032602-712-8553

SJ1F    40B MO H616901C A(001)A    KINGMAN POWERHOUSE FOOTBRIDGE CONSTRUCT PEDESTR FOOTBRIDGE 52.0 JUN 06K GASSER $50602-712-4603

AL1F    80 CH H591701C BISBEE SIDEWALK ON US 80 5' SIDEWALK341.5 TBD FY 06S GASSER $565602-712-4603

CA1F    40 MO H605201C TEA -040-A(007)A I-40,STOCKTON HILL RD-HARRISON ST MULTI-USE PATHWAY 52.026905 JUN 06K GASSER $424602-712-4603
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FA1G    40B CN PINE SPRINGS TO SWITZER CANYON MILL 2 1/2" & REPL WITH ARAC193.2 JAN 07F GUVENEN $2,765602-712-7725

TP1C     8 YU H524001C ADONDE - ROLL TI SPOT REPAIR & RR ARFC 29 OCT 06Y GUVENEN $0602-712-7725

FC1G    60 MA H657301C AGUILA TO WICKENBURG SYS PRES-RSTOR/REHAB/RESURFACE 85.0 JUL 06E GUVENEN 602-712-7725

EC1G    40 NA H644801C    I-040-D-510  COTTONWOOD BRIDGES EB/WB SCOUR RETROFIT259.020606 JAN 07H ITTY $600602-712-7468

ZG1G    40 NA H670601C JOSEPH CITY WASH BRIDGES SCOUR RETROFIT275.0 JAN 07H ITTY $450602-712-7468

PC1E    60 LA H584801C 060-A      HOPE - WENDEN 3" COLD RECYCLE +1/2"  AR-ACFC 49.619206 JUN 06P JAWHAR $3,728602-712-7994

LQ1E    85 MA H595505C 085-B(009) MP 139.01 - MP 141.71 CONSTRUCT ROADWAY139.0 15104 JUL 07Y JEREZ $18,878602-712-7187

WW1G    85 MA H595514C SOUTHERN AVE TO I-10 CONSTRUCT ROADWAY15220806 TBD FY 07E JEREZ $8,602602-712-7187

LC1G    85 MA SR-85, BETWEEN I-8 & I-10 DESIGN, R/W, & UTILITIES120.010805 DESIGN FY 06E JEREZ $989602-712-7187

DP1G    95 YU 095-B-308  WELLTON MOHAWK CANAL BRIDGE #343 BRIDGE REHAB 38.0 MAR 07Y JEREZ 602-712-7187

CT1G    17 MA H602003C 017-A-513  VARIOUS LOCATIONS PUMPHOUSE SAFETY UPGRADES PHII199.022205 TBD FY 06E JEREZ $520602-712-7187

XG1G    70 GI RAILROAD OVERPASS TO JCT SR 77 CONST NEW RDWAY & RR STRUCT.253.410610 TBD FY 10G JEREZ $3,400602-712-7187

QG1F    85 MA MP 120.54 - MP 122.99 CONSTRUCT ROADWAY120.5 13607 TBD FY 09Y JEREZ $9,100602-712-7187

LP1E    85 MA H595507C 085-B      MP 130.71 - MP 137.00 ROADWAY RECST (UTILITIES INCL)130.7 13306 FEB 07Y JEREZ $15,665602-712-7187

MC1G    85 MA MP 149.40 - MP 152.01 RECONSTRUCT & WIDEN149.4 10209 TBD FY 09E JEREZ $16,200602-712-7187

SP1E   260 NA H460301C 260-B      MP 314-315 EB & 315.8-316.8 WB CONSTRUCT PASSING LANES314.0 11706 JAN 06G JEREZ $1,462602-712-7187

LS1E    85 MA H595504C 085-B(008) MC 85 TO SOUTHERN CONSTRUCT ROADWAY150.4 14904 JUL 06E JEREZ $10,129602-712-7187

ZP1B    60 NA H466301C 026-2      SHOW LOW CREEK BR, #00383 CONSTRUCT BRIDGE341.7 10706 NOV 06G JEREZ $3,600602-712-7187

JW1C    89A YV H412901C 366        CEMENT PLT RD TO BLACK HILLS DR RECONSTRUCT ROADWAY349.0 12804 AUG 06P JEREZ $7,100602-712-7187

NS1F    70 GH H619301C GLOBE - LORDSBURG HIGHWAY REPAIR DIPS IN ROADWAY.282.5 JUN 06G JEREZ $1,400602-712-7187

OI1E    89A YV H571801C MP 334 - MINGUS WEST CURVE CURVE REALIGN, GUARDRAIL CORR334 TBD FY 06P JEREZ $0602-712-7187

BO1E   280 YU H604201C 280-A-(  1) I-8 TO B-8, SR 280 (AVE 3E) RECONSTRUCT ROADWAY  0.0 13504 TBD FY 06Y JEREZ $7,559602-712-7187

OH1E    89 YV H571701C JCT SR 93/89 - JCT SR 71/89 EXTEND CULVERTS/SLOPE FLATTEN258.2 SEP 06P JEREZ $1,143602-712-7187

HI1H   260 NA HEBER - SHOW LOW  EB & WB CONSTRUCT PASSING LANES317.212510 TBD FY 10G JEREZ $2,400602-712-7187

CJ1H    10 CH H670501C 010-F-304  JOHNSON ROAD TIUP #511 BRIDGE SUPERSTRUCTURE REPLACE.322.6 MAY 06S JOHNSON $670602-712-8619

RY1E    87 MA H521101C     -087-B(009) FOREST BOUNDARY  - NEW FOUR PEAK SHOULDER WIDENING/MEDIAN194.0 13406 TBD FY 07E KANG $10,500602-712-7959

ZF1F    99 NA H637701C JACK'S CANYON BRIDGE #1036 DECK REHAB & SCOUR RETROFIT 38.919905 TBD FY 07H LEE $1,200602-712-8107

RV1E    86 PM H543401C 085-B      MP 145.6 - BRAWLEY WASH EXTEND BOX CULVERTS145.6 16604 TBD FY 07T LEON $1,029602-712-7712

BK1G   191 GH ROPER LAKE CONSTRUCT ROAD PH II  0.017106 TBD FY 08S MA $900602-712-6660

LT1E    87 GI H658801C 087-C      TONTO NATURAL BRDG STATE PARK CNSTRT NEW PRKG AREA263.016806 TBD FY 07P MA $1,325602-712-6660
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AR1E    82 SC PATAGONIA LAKE (SONOITA CREEK) DESIGN  0.0 14403 DESIGN FY 07T MA $225602-712-6660

PRSP    60 PN BOYCE THOMPSON STATE PARK RECST PARK ROAD220.0 TBD FY 07G MA $800602-712-6660

YUSP   260 YV 900-555    FORT VERDE STATE PARK CONSTRUCT  (PARK ROAD)ASP 16003 TBD FY 07P MA $575602-712-6660

A6SP    87 NA HOMOLOVI RUINS STATE PARK DESIGN ROADWAY346.0 DESIGN FY 07H MA $175602-712-6660

NSSP    89A YV RED ROCK STATE PARK DESIGNASP15208 DESIGN FY 08F MA $150602-712-6660

KT1C    95 MO H684301C 095-C-513  LAKE HAVASU STATE PARK CONSTRUCT ROAD, PH III  0.0 13400 TBD FY 07K MA $950602-712-6660

EE1E    89 YV 089-A-201  SR-89 @ KIRKLAND JCT / WAGNER RD CST RT & LT TURN LNS, SHOULDER288 OCT 06P MA $0602-712-6660

RB1E    10 CH 010-F      SR 90 - OCOTILLO TI RECNST SR90 TI & ADD PASSNG LN302.8 10106 TBD FY 06S MA $10,350602-712-6660

LP1G    78 GE USFS AP-SITGRV CLFTN RNGR STN HIGHWAY REALIGNMENT170.0 TBD FY 06S MA 602-712-6660

QK1C    19 PM H510501C VALENCIA RD - AJO WAY (JCT SR 86) WIDEN ROADWAY 58.7 11207 TBD FY 07T MAUCHER $11,500520-620-5429

KW1E    19 PM H589101C 019-A      CONTINENTAL ROAD TI REALIGN SB FRONTAGE ROAD (PIMA 39.1 11405 IGA FY 06T MAUCHER $600520-620-5429

YW1F    10 PM H643401C PRINCE ROAD - 29TH STREET RECONSTRUCT & WIDEN ROADWAY254.317906 JAN 06T MAUCHER $124,413520-620-5429

BB1G    10 PM CORTARO ROAD TI CONSTRUCT NEWTI247.4 13008 TBD FY 10T MAUCHER $8,206520-620-5429

KT1E    10 PM H303804C 010-4(172) SUNSET ROAD - RUTHRAUFF ROAD LANDSCAPE EB & WB FRONTAGE RDS251.8 11105 TBD FY 07T MAUCHER $595520-620-5429

EL1G    10 PM ORANGE GROVE - RUTHRAUFF DESIGN250.0 DESIGN FY 09T MAUCHER $1,800520-620-5429

KS1E    10 PM H303803C 010-4(171) INA ROAD - SUNSET ROAD LANDSCAPE EB & WB FRONTAGE RDS249.3 11005 TBD FY 07T MAUCHER $1,755520-620-5429

EP1G    19 PM VALENCIA - AJO WAY (SR 86) PH II CONST MAINLINE RECONSTRUCTION 58.7 TBD FY 09T MAUCHER $9,000520-620-5429

EQ1G    19 PM IRVINGTON RD TI RECONSTRUCT TI 60.6 TBD FY 10T MAUCHER $16,000520-620-5429

PJ1F    10 PM 010-D      INA ROAD TI RECONSTRUCT TI & MAINLINE248.0 11107 TBD FY 08T MAUCHER $16,000520-620-5429

EN1G    10 PM I-10 / I-19 TI CONSTRUCT LANDSCAPING260.0 TBD FY 10T MAUCHER $6,000520-620-5429

QHSP   153 MA H544001C 153-A      SUPERIOR AVE - UNIVERSITY DRIVE CONSTRUCT ROADWAY  0.0 81606 TBD FY 07E MCCALLY $16,000602-712-7646

CU1G   101L MA H693701C 101-C(004) SR 202L (RED MTN) TO BASELINE RD CONSTRUCT HOV LANES 51.0 TBD FY 08E MCCALLY $20,000602-712-7646

DG1H   101L MA H679501C 101-A-516  BETHANY HOME RD, NORTH HALF CONSTRUCT TI  5.2 MAY 06E MCCALLY $15,165602-712-7646

VJ1E   153 MA 153-A      SUPERIOR AVE - UNIVERSITY DRIVE CONSTRUCT LANDSCAPE  0.0 80407 JUN 07E MCCALLY $610602-712-7646

QS1F   101L MA H624001C 64TH STREET TI CST NEW FREEWAY INTERCHANGE 33.5 20404 APR 06E MCCALLY $18,000602-712-7646

SP1B   101L MA H491401C 600-1-554  SRPMIC BOUNDARY - CAMELBACK CONSTRUCT LANDSCAPE 45.1 82100 JUN 06E MCCALLY $6,550602-712-7646

BY1G   101L MA PRINCESS DR TO JCT 202L (RED MTN) CONSTRUCT HOV LANES 36.0 TBD FY 07E MCCALLY $76,000602-712-7646

SI1E   101L MA 101-A      I-10 TO MC 85 WIDEN ROADWAY  0.0 13706 TBD FY 08E MCCALLY $3,500602-712-7646

SJ1E   101L MA 101-B      PRINCESS DR TO 90TH STREET DESIGN & CONSTRUCT FMS 34.5 13806 TBD FY 07E MCCALLY $8,500602-712-7646

QQ1F   101L MA 101-A      NORTHERN AVE - 31ST AVE DSGN & CNST MEDIAN LANDSCAPING  8.0 11907 TBD FY 07E MCCALLY $1,300602-712-7646
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HF1H   101L MA TATUM BLVD - PRINCESS DRIVE DESIGN HOV LANES 31.043109 DESIGN FY 09E MCCALLY $2,000602-712-7646

AX1G    51 MA H647901C SHEA BLVD - LOOP 101 CONSTRUCT HOV LANES  9.5 10408 JAN 07E MCCALLY $47,400602-712-7646

S9SP   101L MA H387501C 101-B      PIMA ROAD EXTENSION CONSTRUCT ROADWAY 48.0 80899 TBD FY 07E MCCALLY $3,634602-712-7646

HG1H   101L MA BASELINE RD TO SR 202L (SANTAN) CONSTRUCT HOV LANES 55.040810 TBD FY 10E MCCALLY $28,000602-712-7646

HV1H   999 YU H686201C 999-A(051) SAN LUIS II PORT OF ENTRY CONSTRUCTION99915308 TBD FY 06Y MELLGREN $1,650602-712-8629

IG1H    10 CH H678601C SAN SIMON PORT OF ENTRY REPAIR CONCRETE PAVEMENT383.025906 MAY 06S MELLGREN $110602-712-8629

BS1G    80 CH HX14801C 080-A-503  SR-80 / US-191 INTERSECTION SGNL & RDWY IMPROVMENTS364.5 JUL 06S MELLGREN $1,400602-712-8629

GV1H    80 CH DOUGLAS STRTGC INSPECTION STATIO INSTALL VOICE & DATA LINES364.022706 IGA FY 07S MELLGREN $45602-712-8629

ZY1D    40 AP H552601C  040-E(001) SANDERS PORT OF ENTRY RECONSTRUCT POE340.0 35601 TBD FY 07H MELLGREN $12,000602-712-8629

EI1H    80 CH SR 80 & US 191 LVL 2/3 INSP BLDG CONST LVL 2/3 INSPCT BUILDING364.0 TBD FY 07S MELLGREN $250602-712-8629

LV1C   191 AP H436001C NAHATA' DZIIL ROAD - SANDERS TI RECONSTRUCT 3 BRIDGES AND RDWY367.0 12303 TBD FY 07H MELLGREN $13,682602-712-8629

DH1G   189 SC H528205C 189-A(005)X MARIPOSA PORT OF ENTRY, NOGALAS CONST PARKING & RD IMPROVEMENT  0.118006 TBD FY 07T MELLGREN $3,279602-712-8629

RO1F    80 CH H624301C 080-A(009) DGLS STGC  WEIGHT & INSP STATION DSGN/CST WEIGHT & INSP STATION364.028303 JUL 06S MELLGREN $4,100602-712-8629

GW1H    80 CH DOUGLAS STRTGC INSPECTION STATIO RELOCATION OF OIL TANKS364.022906 IGA FY 06S MELLGREN $130602-712-8629

GH1H    10 MA SR 101L (AGUA FRIA)  TO I-17 CONSTRUCT GNRAL PURPOSE LANES133.040008 TBD FY 09E MERCADO $68,000602-712-8689

QW1F   202L MA 202-B      UNIVERSITY DR - SOUTHERN AVE CONSTRUCT LANDSCAPE 27.8 80507 JUN 07E MERCADO $1,744602-712-8689

QY1F   202L MA H689101C 202-B-512  US 60 / 202L TI CONSTRUCT LANDSCAPE 29.0 80607 JUN 07E MERCADO $5,634602-712-8689

VL1E   202L MA 202-B      POWER RD - UNIVERSITY DR CONSTRUCT LANDSCAPE 23.3 80007 JAN 07E MERCADO $5,400602-712-8689

HY1H   202L MA RURAL RD - SR-101 WB WIDEN ROADWAY  8.0 TBD FY 09E MERCADO $9,000602-712-8689

GG1H    10 MA 303L TO DYSART ROAD DESIGN  0.043009 DESIGN FY 09E MERCADO $4,620602-712-8689

IH1H   101L MA H688401C 101-A-517  PRICE FWY @ BASELINE RD RECONST OF SEWER SYSTEM 55.0 NOV 06E MERCADO 602-712-8689

II1H   202L MA H688901C 202-B-513  UNIVERSITY DR - SOUTHERN AVE CONSTRUCT LANDSCAPE 27.0 NOV 06E MERCADO 602-712-8689

SO1F    10 MA 51ST AVENUE CONSTRUCT TI IMPROVEMENTS139.8 TBD FY 07E MERCADO $150602-712-8689

SM1F    10 MA H668901C 010-B(200) 43RD AVENUE CONSTRUCT TI IMPROVEMENTS140.7 JUL 06E MERCADO $200602-712-8689

HZ1H   202L MA SR-101L TO GILBERT RD CONST HOV/SOV LANES 10.0 TBD FY 09E MERCADO $29,000602-712-8689

MH1E   191 GE H303004C 191-C-(003) MP 151 - THREEWAY CST ROADWAY & BRIDGE APPROCHS151.0 12905 TBD FY 06S MILLER $24,546602-712-7578

GI1G   999 SW H650801C HES -999-A(020)A VARIOUS STATEWIDE HIGHWAYS REPLACE BLUNT-END GUARDRAIL  0.025206 TBD FY 07E MISHLER $1,500602-712-8678

GT1G   264 CN H557202C 264-A-502  TUBA CITY - COAL MINE ROAD ACFC OVERLAY + ROCKFALL CNTMNT322.9 TBD FY 06F MISHLER $1,314602-712-8678

AA1G    10 CH H637001C 010-F(006)A BENSON BYPASS AR ACFC OVERLAY303.0 JUL 06S MISHLER $0602-712-8678

TQ1C     8 YU H524101C AZTEC - COUNTY LINE RR (4"TL, 3"PL)+ 2" ARAC+ARFC 72.0 19103 SEP 06Y MISHLER $8,143602-712-8678
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UV1B   160 CN H460101C 160-A-500  VAN'S TRADING POST TO E OF SR 264 WIDENING AND DRAINAGE320.0 15603 TBD FY 06F MISHLER $6,300602-712-8678

PI1E    89 CN H584001C JCT 89A - NORTH 2"  AC +  ARFC523.519706 TBD FY 07F MISHLER $3,545602-712-8678

KN1H   888 MA H694501C QUIET PAVEMENT PH VII CONSTRUCT QUIET PAVEMENT  0.0 MAR 06E MISHLER 602-712-8678

FE1G    69 YV H657701C SR 69, POLAND JCT - HUMBOLDT SYS PRES -RSTR/REHAB/RESRFC276.0 JAN 07P MURADVICH 602-712-8664

NC1F    70 GE H614401C DUNCAN - STATE LINE RR 3" + ARFC378.419506 TBD FY 07S MURADVICH $3,000602-712-8664

KK1H    70 GE H694401C US 70 SAN SIMON BRIDGE REPLACE CRASH/GUARD343.0 MAY 06S MURADVICH $145602-712-8664

DF1G    95 MO H640901C 095-C(007)A SR-95, MP 181.9 - 182.2 LANDSCAPE & MULTI-USE PATHWAY181.9 JUN 06K O'CONNOR $585602-712-7530

PB1F    40B YV H621301C B40-C(002)A ASH FORK,40B,3RD ST TO 8TH ST SIDEWALK145.0 TBD FY 07K O'CONNOR $0602-712-7530

OV1F   260 NA H621401C 260-C(003)A PORTER MTN RD - WOODLAND RD MULTI-USE PATH350.0 TBD FY 06G O'CONNOR $0602-712-7530

VN1F   180 CN H633401C 180-A(004)A US180, NAVAJO BLVD-SECHRIST ELM CONST MULTI-USE PATH216.2 MAY 06F O'CONNOR $693602-712-7530

VP1F    66 CN H633101C 066-A(003)A SR 66, PEACH SPRINGS MAIN ST. CONSTRUCT SIDEWALKS103.0 JUN 06K O'CONNOR $530602-712-7530

VQ1F   260 NA H633601C 260-C(003)A SR-260, WILLS STREET - JCT US-60 MULTI-USE PATH336.9 JUN 06G O'CONNOR $469602-712-7530

GC1F   180 CN H599901C 180-A-(002A SECHRIST SCHOOL-FREEMONT DR MULTI-USE PATHWAY217.3 MAY 06F O'CONNOR $1,302602-712-7530

PZ1C    10 PN 010-D      RED ROCK UP - PINAL AIR PARK ROAD CONSTRUCT ROADWAY WIDENING226.5 10008 TBD FY 08T PARKER $14,800520-620-5430

GJ1H    10 PM PINAL AIR PARK RD - MARANA TI RECONSTRUCT ROADWAY232.013210 TBD FY 10T PARKER $5,000520-620-5430

GM1H    10 PN H653001C PICACHO OP TO PICACHO PEAK TI WIDEN ROADWAY212.010310 TBD FY 10T PARKER $11,575520-620-5430

ZZ1F    10 PM H458203C PINAL AIR PARK ROAD - MARANA TI CONSTRUCT WIDENING & STRUCTURE232.4 TBD FY 06T PARKER $13,305520-620-5430

EM1G    10 PM H624101C RUTHRAUFF RD - PRINCE RD CONST MAINLINE WIDENING  8 LN252.8 JUL 08T PARKER $35,000520-620-5430

VC1E    10 PM 010-D      I-10, TWIN PEAKS (LINDA VISTA TI) CST TI (PER LETTER OF INTENT)236.0 14506 TBD FY 06T PARKER $28,000520-620-5430

EN1E    77 PM H545901C 077-A      CALLE CONCORDIA - TANGERINE RD WIDEN TO 6 LANES 77.5 11505 APR 06T PARKER $9,000520-620-5430

EJ1G    10 PM PICACHO PEAK TI - RED ROCK UP CONSTRUCT ROADWAY WIDENING219.0 TBD FY 09T PARKER $14,240520-620-5430

FE1H   180 CN FOREST BOUNDRY - VALLE 2" AC & ARFC250.0 FEB 07F PULEO $0602-712-7992

AH1G    60 LA JCT I-10 - REIFIA CROSSING PAVEMENT PRESERVATION 31.0 TBD FY 09Y PULEO $0602-712-7992

FF1C   191 CH H416501C COCHISE SPRR OP #157 BRIDGE REPLACEMENT. 62.014002 TBD FY 07S RAINE $7,000520-620-5457

DJ1G    90 CH CENTRAL AVE-MONSON RD E WIDEN TO 5  LANES323.5 TBD FY 10S RAINE $4,000520-620-5457

SL1E   191 GH H503705C 191-B      TEN RANCH TO OWL CANYON (SEG III) CONSTRUCT PARALLEL ROADWAY 94.311708 TBD FY 08S RAINE $9,510520-620-5457

KH1C    92 CH H459601C 577(  )    CARR CANYON RD - HUNTER CANYON WIDEN TO 4 LANES WITH LT TURNS328.3 12904 JUL 06S RAINE $7,542520-620-5457

SK1E   191 GH 191-B      MP 91.6 - MP 95.4 (SEGMENT II) DESIGN NEW PARALLEL ROADWAY 91.6 11406 TBD FY 10S RAINE $7,000520-620-5457

FN1G    95 LA H660601C SR 95 AT MP 112 - TURN LANES INSTALL RT & LFT TURN LANES112.0 JUN 06Y RILEY $500602-712-7643

AA1C    95 YU 063-1      AVENUE 9E TO  ABURDEEN ROAD RECNST FORTUNA WASH BRG 32 TBD FY 10Y RILEY $8,000602-712-7643
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QL1F    95 LA 095-C      SR 95 @ MP 125 DESIGN PASSING LANE125.0 10207 DESIGN FY 07Y RILEY $200602-712-7643

QN1F    95 MO 095-C      NORTH OF LAKE HAVASU CITY DESIGN PASSING LANE190.0 10307 DESIGN FY 07K RILEY $250602-712-7643

TP1F   195 YU H577403C AVE E 1/2 - AVE B CST 4 LANE DIVIDED HIGHWAY  5.521204 TBD FY 06Y RILEY $12,649602-712-7643

SE1F   195 YU H577404C 900-A(054) AVE B - RANGE BOUNDARY CST 4 LANE DIVIDED HWY, PH A  9.117806 MAR 06Y RILEY $8,000602-712-7643

SA1F   195 YU H577407C 900-A(057) 40TH STREET TO I-8 CONSTRUCT ROADWAY WIDENING 26.020704 TBD FY 06Y RILEY $6,331602-712-7643

SF1F   195 YU H577405C 900-1(055) RANGE BOUNDRY TO 40TH STREET CST 4 LANE DIVIDED HWY, PH A 13.612006 MAR 06Y RILEY $21,680602-712-7643

FX1C    10 MA H505101C 010-C      SR 202L (SANTAN) TO RIGGS ROAD CONST HOV & GEN PURPOSE LANE161.2 10103 TBD FY 09E ROMERO $42,000602-712-7196

GP1H    60 MA SR 101L (AGUA FRIA) - MCDOWELL RD WIDEN ROADWAY148.940310 TBD FY 10E ROMERO $27,165602-712-7196

GO1H    60 MA 303L(ESTRELLA) - 101L(AGUA FRIA) WIDEN ROADWAY138.040309 TBD FY 09E ROMERO $24,000602-712-7196

PS1F    60 MA 060-B      101L - 83RD AVE WIDEN ROADWAY148.9 11507 TBD FY 07E ROMERO $4,500602-712-7196

RN1E    60 MA 060-C      HIGLEY ROAD TI CONSTRUCT DUAL LEFT TURN LANES186.0 14206 TBD FY 06E SALAHUDDIN $1,300602-712-8620

GQ1H    60 MA I-10 TO SR 101L (PRICE) CONSTRCT GENERAL PURPOSE LANES172.040510 TBD FY 10E SALAHUDDIN $8,000602-712-8620

DY1H    60 MA H680901C 060-C-505  GILBERT RD -  POWER RD CONSTRUCT LANDSCAPE184.0 TBD FY 07E SALAHUDDIN $4,100602-712-8620

PE1C    10 MA H678001C 010-B      BULLARD AVE TI CONSTRUCT TI127.7 14902 TBD FY 06E SALAHUDDIN $10,000602-712-8620

BA1G    10 MA H662701C 010-C      I-10 / RAY ROAD  TI CONSTRUCT TI IMPROVEMENTS160.0 15606 MAR 06E SALAHUDDIN $6,138602-712-8620

AQ1G   191 AP 191-D(   )A STANDARD PARALLEL - WITCH WELL 2' MILL & RPL + 1/2" AR-ACFC328.0 JAN 07G SCHLEICH $4,330602-712-7588

AE1G    19 SC H636701C 019-A(012) INTERNATIONAL BORDER - JCT B-19 RR(4"TL,2"PL)& 2"AC & 1/2 ARFC  0.0 TBD FY 07T SMITH $7,199602-712-8482

ZQ1F  0000 MA SS54401C  STP-GDY-0(009)A YUMA RD @ BULLARD WASH CONST BOX CULVERTSGDY  FY 06Y SNARR $746602-712-7025

BV1G  0000 MA SS54601C   CM-GIL-0(014)A EASTERN CANAL, BASELINE-GUADALUP CONST MULTI USE PATHGIL  FY 06E SNARR $550602-712-7025

NS1H  0000 MA SS55701C CM  -CDY-0(011)A CHANDLER HEIGHTS ROAD PAVE DIRT ROAD  0.0  FY 07E SNARR $256602-712-7025

OS1G  0000 MA SS54701C CM  -GIL-0(012)A EASTERN CANAL (GUADALUPE-ELLIOT) CONSTRUCT MULTI-USE PATH  0.0  FY 07E SNARR $636602-712-7025

OR1G  0000 MA SS54801C CM  -GIL-0(013)A EASTERN CANAL (ELLIOT TO WARNER) CONSTRUCT MULTI-USE PATH  0.0  FY 08E SNARR $500602-712-7025

NZ1E  0000 GI SB40001C BR  -GGI-0-(005) ICE HOUSE CANYON WASH BR #8193 BRIDGE REPLACEMENTGGI  FY 07G SNARR $98602-712-7025

NY1H  0000 MA CM  -GIL-0(019)A WESTERN- POWERLINE TRL (PH 3) DESIGN MULTI USE PTH  0.0  FY 08E SNARR $156602-712-7025

NY1E  0000 GI SH27901C  HES-GGI-0(405)P JESSE HAYES ROAD ROADWAY IMPROVEMENTSGGI  FY 07G SNARR $307602-712-7025

NX1H  0000 MA CM  -GIL-0(018)A WESTERN-POWERLINE TRL PHASE 2 DESIGN MULTI USE PTH  0.0  FY 08E SNARR $156602-712-7025

NW1H  0000 NA SS61501C PLH -NNA-0(011)A LONE PINE DAM ROAD CONST BRDG/APPCH RDS  0.0  FY 08G SNARR $2,500602-712-7025

NV1H  0000 MA CM  -SCT-0(015)X SCOTTSDALE ROAD DESIGN ITS PROJECT  0.0  FY 07E SNARR $1,822602-712-7025

IE1H  0000 MA SS59601C CM  -MES-0(029)X VARIOUS LOCATIONS PURCHASE ITS EQUIPMENTMES  FY 06E SNARR $272602-712-7025

NU1H  0000 MA GDY-0-417  VAN BUREN @ BULLARD WASH BRIDGE APPROACHES  0.0  FY 07E SNARR $746602-712-7025
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ZN1E  0000 PN SB41001C BR  -PPN-0-(169) KELVIN BRIDGE - #8441 BRIDGE REPLACEMENTPPN  FY 07T SNARR $1,317602-712-7025

NP1H  0000 MA SS61701C CM  -PHX-0(057)A 44TH ST @ INDIAN SCHOOL ROAD INTERSECTION RECONSTRUCTION  0.0  FY 07E SNARR $2,480602-712-7025

NO1H  0000 MA SS61201C CM  -TMP-0(028)A UNIVERSITY DRIVE PEDESTRIAN PATHWAY  0.0  FY 07E SNARR $500602-712-7025

AH1B  0000 PN SB36601C   BR-PPN-0( 27)P CHRISTENSEN ROAD BRIDGE #8211 BRIDGE REPLACEMENTPPN  FY 06T SNARR $201602-712-7025

KT1F  0000 PM SB40601C BR  -PPM-0(150)P MADERA CANYON RD. @ FLORIDA CANY BRIDGE REPLACEMENTPPM  FY 06T SNARR $1,000602-712-7025

KS1F  0000 PM SB40501C BR  -PPM-0(149)P MADERA CANYON RD. @ MEDIUM WASH BRIDGE REPLACEMENTPPM  FY 06T SNARR $1,000602-712-7025

IF1H  0000 MA SS59701C CM  -MES-0(030)X RADIO COMMUNICATION PROCURE RADIO EQUIPMENTMES  FY 06E SNARR $278602-712-7025

SU1F  0000 MA SS48501C   CM-MES-0(020)A SOUTH CANAL DESIGN MULTI-USE PATHMES  FY 06E SNARR $1,652602-712-7025

ZB1F  0000 MA SS54301C   CM-MES-0(025)A BROADWAY RD ITS ITS INFRASTRUCTUREMES  FY 06E SNARR $2,300602-712-7025

IO1H    89 CN H688701C 089-C-503  B 40 MP 419.41 INSTALL PULL BOXES419.4 IGA FY 06F SUGIYAMA $18602-712-6883

HQ1H    95 MO H685701C 095-D-509  SR 95 NORTH OF BOUNDRY CONE ROAD CONST LF TRN LANE & RELOC ENTR234.625305 IGA FY 06K SUGIYAMA $110602-712-6883

CD1F    79 PN H608301C JCT SR 79 & CACTUS LEFT TURN LANE127.4 TBD FY 06T SULLIVAN $0602-712-7468

DT1F   287 PN H608201C SR 287 & ELEVEN MILE CORNOR RD INTERSECTION IMPROVEMENTS122.4 TBD FY 06T SULLIVAN $0602-712-7468

AJ1C   191 AP 077-1      BURNSIDE JUNCTION - NORTH ROADWAY WIDENING417.5 11606 TBD FY 08H WALLACE $6,000928-779-7580

CG1G   264 NA POLACCA INSTALL BOX-CULVERTS390.0 SEP 06H WALLACE 928-779-7580

EO1E    77 NA 077-B      MP 364 - 372 CONSTRUCT PASSING LANE364.0 TBD FY 08H WALLACE $1,800928-779-7580

LE1E    40B NA H580301C B40-E      WINSLOW STREETS (TURNBACK) RCST  STREETS, CURBS & SIDWLKS251.914906 IGA FY 06H WALLACE $8,550928-779-7580

GM1C    17 YV H426901C 17-2(    ) CORDES JCT TI RECONSTRUCT TI263.0 13603 JUL 07P WALLACE $18,980928-779-7580

GI1F   191 AP H602501C 191-E-505  WIDE RUINS PASSING LANES390.0 SEP 06H WALLACE $0928-779-7580

RE1E    17 CN 017-B      MUNDS PARK TI DESIGN TRAFFIC INTERCHANGE322.0 10306 DESIGN FY 06F WALLACE $600928-779-7580

RJ1C   160 NA JCT SR 564 - TSEGI, PH I CONST DUAL PASSING LNS375.911710 TBD FY 10H WALLACE $1,800928-779-7580

EM1E    40 CN H545701C WALNUT CANYON (WB) RECST RDY (VERTICLE CURVES)205.0 10506 TBD FY 08F WALLACE $5,200928-779-7580

XQ1F    15 MO FARM ROAD TI CONSTRUCT NEW UNDERPASS  9.0 TBD FY 10F WALLACE $2,900928-779-7580

YR1D   179 YV 179-A      VILLAGE OF OAK CREEK-N FOREST BDY CST RESTROOM BUILDING (FS IGA)308.2 15703 IGA FY 07F WALLACE $160928-779-7580

EB1E   191 AP H543801C CHINLE SOUTH ROADWAY WIDENING44612010 TBD FY 10H WALLACE $1,900928-779-7580

YX1F    87 CN H611001C 087-C-202  ENCHANTED LANE @ MP 304.6 INTERSECTION IMPROVEMENTS304.0 MAY 06H WALLACE $0928-779-7580

LK1G   260 NA HX12101C 260-C-502  SR-260 @ JCT WOOLFORD RD CONSTRUCT TRAFFIC SIGNAL343.0 TBD FY 06G WARDE $300602-712-7792

CA1G    10 LA HOVATTER - SR-85 SIGN REHAB 60.0 TBD FY 06Y WEEKS $0602-712-8283

DW1G   999 SW H598003C 900-A(070) SW NON-INTERSTATE - WSTRN REGION SHOULDER RUMBLE STRIPS  0.0 TBD FY 07E WEEKS $572602-712-8283

DV1G   999 SW H598002C HES -900-A(069)A SW NON-INTERSTATE -  NRTHN REGION SHOULDER RUMBLE STRIPS  0.072806 TBD FY 07E WEEKS $314602-712-8283
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SI1F    60 MA H595801C 060-B(004)A US-60, WICKENBURG CONST TURN LANES111.0 JUN 06E WEEKS $4,868602-712-8283

GX1H    83 PM HILTON RANCH RD - 5 MILES SOUTH DESIGN & CNSTRCT RWAY WIDENING 44.013810 TBD FY 10T WILSON $7,000520-620-5426

JD1H    79 PN SR 79 ORACLE JCT - FLORENCE HWY EXTEND RCB CULVERTS124.0 TBD FY 06T WILSON 520-620-5426

QY1C    86 PM E OF KITT PEAK (SR 386 - MP 140.8 CONSTRUCT ROADWAY WIDENING133.3 TBD FY 08T WILSON $7,920520-620-5426

QG1C    19 SC 019-A      COUNTRY CLUB RD TO RUBY ROAD DESIGN FRONTAGE RD  4.9 10406 DESIGN FY 06T WILSON $500520-620-5426

JC1H   286 PM H690701C SR 286 SASABE - ROBLES RANCH HWY REPAIR AT LW WATER CROSSINGS 20.0 TBD FY 06T WILSON 520-620-5426

AY1G    77 PM 077-A      TANGERINE RD-PINAL CO LINE, PH 1 CST RDWY WIDENING TO 6 LANES 82.0 11108 TBD FY 08T WILSON $4,562520-620-5426

GY1H    86 PM WEST OF KITT PEAK, PHASE III DESIGN (ROADWAY WIDENING)141.413910 DESIGN FY 10T WILSON $600520-620-5426

DM1H    84 PN SR 84 @ GUINN DRIVE INTERSECTION IMPROVEMENTS172.5 FEB 07T WILSON $0520-620-5426

ES1G    86 PM MP 137.1 TO SR 386 (KITT PEAK) WIDEN ROADWAY TO 40'137.1 TBD FY 09T WILSON $5,700520-620-5426

ER1G    77 PM TANGERINE RD - PINAL C.L. PH II CONST ROADWAY WIDENING- 6 LANE 82.0 TBD FY 09T WILSON $3,000520-620-5426

EO1G    19 PM CANOA TI - CONTINENTAL TI CONST ROADWAY (NB FRONTAGE RD) 34.0 TBD FY 09T WILSON $1,000520-620-5426

BW1G    10 PN STOREY RD UP & SUNLAND GIN RD REMOVE AND REPLACE SLOPE193.0 TBD FY 06T WILSON $0520-620-5426

EE1F    82 SC H598701C SR 82, MP 38 - 39.5 SLOPE FLATTENING 38.0 TBD FY 10T WILSON $0520-620-5426

CF1G    86 PM H649101C TOWN OF SELLS CONSTRUCT ROADWAY WIDENING112.020205 TBD FY 06T WILSON $7,475520-620-5426

DR1F   189 SC SR 189 @ MP 0.095 DRAINAGE IMPROVEMENTS  0.1 NOV 06T WILSON $0520-620-5426

AZ1G    86 PM 086-A      VALENCIA ROAD - KINNEY ROAD CST ROADWAY WIDENING TO 4 LNS159.5 11508 TBD FY 08T WILSON $12,600520-620-5426

QV1F   101L MA H666501C LOOP 101  GUADALUPE TO LOOP 202 NEW FACILITIES - ENGINEERING 56.6 15906 TBD FY 06E YASMIN $2,100602-712-8328

VB1E    10 PM H640401C 010-E      I-10 / I-19 (FMS, PHASE 2) EXTEND ITS ALONG I-10 & I-19260.014406 TBD FY 08T YASMIN $7,000602-712-8328
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TP1C     8 YU H524001C ADONDE - ROLL TI SPOT REPAIR & RR ARFC 29 OCT 06Y GUVENEN $0602-712-7725

PA1H    10 LA H703701C I-10, VARI LOCATIONS VICKSBURG TI SYS PRES-RSTOR/REHAB/RESURFACE 41.6 IGA FY 06Y ASSIGNED $862520-620-5417

CA1G    10 LA HOVATTER - SR-85 SIGN REHAB 60.0 TBD FY 06Y WEEKS $0602-712-8283

SO1F    10 MA 51ST AVENUE CONSTRUCT TI IMPROVEMENTS139.8 TBD FY 07E MERCADO $150602-712-8689

SM1F    10 MA H668901C 010-B(200) 43RD AVENUE CONSTRUCT TI IMPROVEMENTS140.7 JUL 06E MERCADO $200602-712-8689

BW1G    10 PN STOREY RD UP & SUNLAND GIN RD REMOVE AND REPLACE SLOPE193.0 TBD FY 06T WILSON $0520-620-5426

EJ1G    10 PM PICACHO PEAK TI - RED ROCK UP CONSTRUCT ROADWAY WIDENING219.0 TBD FY 09T PARKER $14,240520-620-5430

ZZ1F    10 PM H458203C PINAL AIR PARK ROAD - MARANA TI CONSTRUCT WIDENING & STRUCTURE232.4 TBD FY 06T PARKER $13,305520-620-5430

EL1G    10 PM ORANGE GROVE - RUTHRAUFF DESIGN250.0 DESIGN FY 09T MAUCHER $1,800520-620-5429

EM1G    10 PM H624101C RUTHRAUFF RD - PRINCE RD CONST MAINLINE WIDENING  8 LN252.8 JUL 08T PARKER $35,000520-620-5430

EN1G    10 PM I-10 / I-19 TI CONSTRUCT LANDSCAPING260.0 TBD FY 10T MAUCHER $6,000520-620-5429

OP1E    10 PM H634801C 010-E(008)A 6TH AVE TI SIDEWALKS AND ARTISTIC FENCING261.0 APR 06T CLARK $350520-620-5428

HY1G    10 PM CIENEGA CREEK-MARSH STATION PHIII REMOVE RAIL & BRIDGE, CONST ML288.4 JUN 08S ANDAZOLA $11,900602-712-7629

HX1G    10 PM CIENEGA CREEK-MARSH STATION PH II NEW RAILROAD TRACKS288.4 JUN 07S ANDAZOLA $3,400602-712-7629

AA1G    10 CH H637001C 010-F(006)A BENSON BYPASS AR ACFC OVERLAY303.0 JUL 06S MISHLER $0602-712-8678

CJ1H    10 CH H670501C 010-F-304  JOHNSON ROAD TIUP #511 BRIDGE SUPERSTRUCTURE REPLACE.322.6 MAY 06S JOHNSON $670602-712-8619

XQ1F    15 MO FARM ROAD TI CONSTRUCT NEW UNDERPASS  9.0 TBD FY 10F WALLACE $2,900928-779-7580

DB1G    17 MA H642301C I-17, 16TH ST - BUCKEYE RD CONSTRUCT SCREEN WALL194.9 JUN 06E BEASLEY $3,035602-712-7645

WT1E    17 MA 017-A      BUCKEYE ROAD, NB ON-RAMP RAMP IMPROVEMENTS198.8 TBD FY 07E BEASLEY $1,500602-712-7645

MO1G    17 YV H651901C   017-B-306 VERDE RIVER BRIDGE SB #505 DECK REHABILITAION287.0 JUN 06P BENTON $2,531602-712-6908

MU1F    17 YV H613601C YAVAPAI COUNTY - JCT SR 179  (SB) RR (4"TL, 3"PL) + RR ARFC299.0 JAN 07F FOLUCH $3,911602-712-6619

AE1G    19 SC H636701C 019-A(012) INTERNATIONAL BORDER - JCT B-19 RR(4"TL,2"PL)& 2"AC & 1/2 ARFC  0.0 TBD FY 07T SMITH $7,199602-712-8482

EO1G    19 PM CANOA TI - CONTINENTAL TI CONST ROADWAY (NB FRONTAGE RD) 34.0 TBD FY 09T WILSON $1,000520-620-5426

EP1G    19 PM VALENCIA - AJO WAY (SR 86) PH II CONST MAINLINE RECONSTRUCTION 58.7 TBD FY 09T MAUCHER $9,000520-620-5429

EQ1G    19 PM IRVINGTON RD TI RECONSTRUCT TI 60.6 TBD FY 10T MAUCHER $16,000520-620-5429

EX1G    40 MO LAKE HAVASU TI - WALNUT CREEK, WB RR 5" TL & 3" PL & 2" AC ARFC  8.0 OCT 07K AKOH-ARREY 602-712-8660

ZG1G    40 NA H670601C JOSEPH CITY WASH BRIDGES SCOUR RETROFIT275.0 JAN 07H ITTY $450602-712-7468

BN1C    40 AP H636501C IM  -040-E(200)A MCCARRELL TI - QUERINO REMOVE & REPLACE + ARFC330.0 MAR 06H FRIEKH $15,032602-712-8553

SJ1F    40B MO H616901C A(001)A    KINGMAN POWERHOUSE FOOTBRIDGE CONSTRUCT PEDESTR FOOTBRIDGE 52.0 JUN 06K GASSER $50602-712-4603

PB1F    40B YV H621301C B40-C(002)A ASH FORK,40B,3RD ST TO 8TH ST SIDEWALK145.0 TBD FY 07K O'CONNOR $0602-712-7530

FA1G    40B CN PINE SPRINGS TO SWITZER CANYON MILL 2 1/2" & REPL WITH ARAC193.2 JAN 07F GUVENEN $2,765602-712-7725
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AH1G    60 LA JCT I-10 - REIFIA CROSSING PAVEMENT PRESERVATION 31.0 TBD FY 09Y PULEO $0602-712-7992

FC1G    60 MA H657301C AGUILA TO WICKENBURG SYS PRES-RSTOR/REHAB/RESURFACE 85.0 JUL 06E GUVENEN 602-712-7725

SI1F    60 MA H595801C 060-B(004)A US-60, WICKENBURG CONST TURN LANES111.0 JUN 06E WEEKS $4,868602-712-8283

DY1H    60 MA H680901C 060-C-505  GILBERT RD -  POWER RD CONSTRUCT LANDSCAPE184.0 TBD FY 07E SALAHUDDIN $4,100602-712-8620

PRSP    60 PN BOYCE THOMPSON STATE PARK RECST PARK ROAD220.0 TBD FY 07G MA $800602-712-6660

MY1F    60 GI H614001C 060-D-     COUNTY LINE - PINTO VALLEY RR 3" + ARFC236.2 TBD FY 07G BEVER $6,483602-712-8161

EE1H    60 NA JCT US60/SR 260-US MP 343 DESIGN339.7 JAN 06G COLLINS $5602-712-7980

VP1F    66 CN H633101C 066-A(003)A SR 66, PEACH SPRINGS MAIN ST. CONSTRUCT SIDEWALKS103.0 JUN 06K O'CONNOR $530602-712-7530

FE1G    69 YV H657701C SR 69, POLAND JCT - HUMBOLDT SYS PRES -RSTR/REHAB/RESRFC276.0 JAN 07P MURADVICH 602-712-8664

NS1F    70 GH H619301C GLOBE - LORDSBURG HIGHWAY REPAIR DIPS IN ROADWAY.282.5 JUN 06G JEREZ $1,400602-712-7187

KK1H    70 GE H694401C US 70 SAN SIMON BRIDGE REPLACE CRASH/GUARD343.0 MAY 06S MURADVICH $145602-712-8664

ER1G    77 PM TANGERINE RD - PINAL C.L. PH II CONST ROADWAY WIDENING- 6 LANE 82.0 TBD FY 09T WILSON $3,000520-620-5426

EO1E    77 NA 077-B      MP 364 - 372 CONSTRUCT PASSING LANE364.0 TBD FY 08H WALLACE $1,800928-779-7580

LP1G    78 GE USFS AP-SITGRV CLFTN RNGR STN HIGHWAY REALIGNMENT170.0 TBD FY 06S MA 602-712-6660

JD1H    79 PN SR 79 ORACLE JCT - FLORENCE HWY EXTEND RCB CULVERTS124.0 TBD FY 06T WILSON 520-620-5426

CD1F    79 PN H608301C JCT SR 79 & CACTUS LEFT TURN LANE127.4 TBD FY 06T SULLIVAN $0602-712-7468

AL1F    80 CH H591701C BISBEE SIDEWALK ON US 80 5' SIDEWALK341.5 TBD FY 06S GASSER $565602-712-4603

EI1H    80 CH SR 80 & US 191 LVL 2/3 INSP BLDG CONST LVL 2/3 INSPCT BUILDING364.0 TBD FY 07S MELLGREN $250602-712-8629

BS1G    80 CH HX14801C 080-A-503  SR-80 / US-191 INTERSECTION SGNL & RDWY IMPROVMENTS364.5 JUL 06S MELLGREN $1,400602-712-8629

EE1F    82 SC H598701C SR 82, MP 38 - 39.5 SLOPE FLATTENING 38.0 TBD FY 10T WILSON $0520-620-5426

DM1H    84 PN SR 84 @ GUINN DRIVE INTERSECTION IMPROVEMENTS172.5 FEB 07T WILSON $0520-620-5426

HJ1G    85 PM H660301C 085-A(004)A SAHUARO - RASMUSSEN CONSTRUCT SIDEWALK 40.6 TBD FY 06T CLARK $522520-620-5428

QY1C    86 PM E OF KITT PEAK (SR 386 - MP 140.8 CONSTRUCT ROADWAY WIDENING133.3 TBD FY 08T WILSON $7,920520-620-5426

ES1G    86 PM MP 137.1 TO SR 386 (KITT PEAK) WIDEN ROADWAY TO 40'137.1 TBD FY 09T WILSON $5,700520-620-5426

YX1F    87 CN H611001C 087-C-202  ENCHANTED LANE @ MP 304.6 INTERSECTION IMPROVEMENTS304.0 MAY 06H WALLACE $0928-779-7580

A6SP    87 NA HOMOLOVI RUINS STATE PARK DESIGN ROADWAY346.0 DESIGN FY 07H MA $175602-712-6660

OH1E    89 YV H571701C JCT SR 93/89 - JCT SR 71/89 EXTEND CULVERTS/SLOPE FLATTEN258.2 SEP 06P JEREZ $1,143602-712-7187

EE1E    89 YV 089-A-201  SR-89 @ KIRKLAND JCT / WAGNER RD CST RT & LT TURN LNS, SHOULDER288 OCT 06P MA $0602-712-6660

WL1G    89 YV SR 89A TI CONSTRUCT TI319.2 TBD FY 07P ANDAZOLA $5,800602-712-7629

WM1G    89 YV MP 324.3 TO CENTER STREET CONSTRUCT 5 LANE URBAN ROADWAY324.3 TBD FY 07P ANDAZOLA $8,820602-712-7629

WR1G    89 YV H673401C 089-B(505) JCT 89 & ROAD 2 NORTH CONSTRUCT NB & SB LANES332.0 TBD FY 06P CONFER $125928-779-7553
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IO1H    89 CN H688701C 089-C-503  B 40 MP 419.41 INSTALL PULL BOXES419.4 IGA FY 06F SUGIYAMA $18602-712-6883

OI1E    89A YV H571801C MP 334 - MINGUS WEST CURVE CURVE REALIGN, GUARDRAIL CORR334 TBD FY 06P JEREZ $0602-712-7187

HK1G    90 CH H660401C 090-A(004) CROSSROADS - CESAR CONSTRUCT MULTI-USE PATH321.9 TBD FY 07S CLARK $400520-620-5428

DJ1G    90 CH CENTRAL AVE-MONSON RD E WIDEN TO 5  LANES323.5 TBD FY 10S RAINE $4,000520-620-5457

LV1F    93 MO H617701C 093-B      SB, MCGARRY'S WASH CONSTRUCT PARALLEL ROADWAY 92.5 TBD FY 09K DOESCHER $8,200602-712-7551

LU1F    93 MO H617601C SB TOMPKINS CANYON CONSTRUCT NEW 2-LANE SB RDWY121.3 OCT 07K DOESCHER $12,936602-712-7551

AA1C    95 YU 063-1      AVENUE 9E TO  ABURDEEN ROAD RECNST FORTUNA WASH BRG 32 TBD FY 10Y RILEY $8,000602-712-7643

DP1G    95 YU 095-B-308  WELLTON MOHAWK CANAL BRIDGE #343 BRIDGE REHAB 38.0 MAR 07Y JEREZ 602-712-7187

FN1G    95 LA H660601C SR 95 AT MP 112 - TURN LANES INSTALL RT & LFT TURN LANES112.0 JUN 06Y RILEY $500602-712-7643

DF1G    95 MO H640901C 095-C(007)A SR-95, MP 181.9 - 182.2 LANDSCAPE & MULTI-USE PATHWAY181.9 JUN 06K O'CONNOR $585602-712-7530

TN1E    95 MO H597201C 095-D-507  AZTEC ROAD TO CAMP MOHAVE ROAD INTERSEC DRAINAGE IMPROVEMENTS230.0 TBD FY 06K DOESCHER $2,100602-712-7551

JN1H   101L MA RAMP METERING - VARIOUS LOCATIONS DESIGN RAMP METER PROJECT  0.0 DESIGN FY 06E BARKER $400602-712-4281

DG1H   101L MA H679501C 101-A-516  BETHANY HOME RD, NORTH HALF CONSTRUCT TI  5.2 MAY 06E MCCALLY $15,165602-712-7646

BY1G   101L MA PRINCESS DR TO JCT 202L (RED MTN) CONSTRUCT HOV LANES 36.0 TBD FY 07E MCCALLY $76,000602-712-7646

CU1G   101L MA H693701C 101-C(004) SR 202L (RED MTN) TO BASELINE RD CONSTRUCT HOV LANES 51.0 TBD FY 08E MCCALLY $20,000602-712-7646

IH1H   101L MA H688401C 101-A-517  PRICE FWY @ BASELINE RD RECONST OF SEWER SYSTEM 55.0 NOV 06E MERCADO 602-712-8689

VN1F   180 CN H633401C 180-A(004)A US180, NAVAJO BLVD-SECHRIST ELM CONST MULTI-USE PATH216.2 MAY 06F O'CONNOR $693602-712-7530

GC1F   180 CN H599901C 180-A-(002A SECHRIST SCHOOL-FREEMONT DR MULTI-USE PATHWAY217.3 MAY 06F O'CONNOR $1,302602-712-7530

FE1H   180 CN FOREST BOUNDRY - VALLE 2" AC & ARFC250.0 FEB 07F PULEO $0602-712-7992

DR1F   189 SC SR 189 @ MP 0.095 DRAINAGE IMPROVEMENTS  0.1 NOV 06T WILSON $0520-620-5426

AQ1G   191 AP 191-D(   )A STANDARD PARALLEL - WITCH WELL 2' MILL & RPL + 1/2" AR-ACFC328.0 JAN 07G SCHLEICH $4,330602-712-7588

GI1F   191 AP H602501C 191-E-505  WIDE RUINS PASSING LANES390.0 SEP 06H WALLACE $0928-779-7580

HY1H   202L MA RURAL RD - SR-101 WB WIDEN ROADWAY  8.0 TBD FY 09E MERCADO $9,000602-712-8689

IA1H   202L MA SR-101L TO SR-87 CONSTRUCT FMS 10.0 TBD FY 09E BARKER $6,000602-712-4281

HZ1H   202L MA SR-101L TO GILBERT RD CONST HOV/SOV LANES 10.0 TBD FY 09E MERCADO $29,000602-712-8689

II1H   202L MA H688901C 202-B-513  UNIVERSITY DR - SOUTHERN AVE CONSTRUCT LANDSCAPE 27.0 NOV 06E MERCADO 602-712-8689

VQ1F   260 NA H633601C 260-C(003)A SR-260, WILLS STREET - JCT US-60 MULTI-USE PATH336.9 JUN 06G O'CONNOR $469602-712-7530

LK1G   260 NA HX12101C 260-C-502  SR-260 @ JCT WOOLFORD RD CONSTRUCT TRAFFIC SIGNAL343.0 TBD FY 06G WARDE $300602-712-7792

OV1F   260 NA H621401C 260-C(003)A PORTER MTN RD - WOODLAND RD MULTI-USE PATH350.0 TBD FY 06G O'CONNOR $0602-712-7530

NT1F   260 AP SR 260 @ 394 CONSTRUCT TURN LANES394.0 DEC 06G ANDAZOLA $0602-712-7629

GT1G   264 CN H557202C 264-A-502  TUBA CITY - COAL MINE ROAD ACFC OVERLAY + ROCKFALL CNTMNT322.9 TBD FY 06F MISHLER $1,314602-712-8678
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CG1G   264 NA POLACCA INSTALL BOX-CULVERTS390.0 SEP 06H WALLACE 928-779-7580

JC1H   286 PM H690701C SR 286 SASABE - ROBLES RANCH HWY REPAIR AT LW WATER CROSSINGS 20.0 TBD FY 06T WILSON 520-620-5426

DT1F   287 PN H608201C SR 287 & ELEVEN MILE CORNOR RD INTERSECTION IMPROVEMENTS122.4 TBD FY 06T SULLIVAN $0602-712-7468

KN1H   888 MA H694501C QUIET PAVEMENT PH VII CONSTRUCT QUIET PAVEMENT  0.0 MAR 06E MISHLER 602-712-8678

DW1G   999 SW H598003C 900-A(070) SW NON-INTERSTATE - WSTRN REGION SHOULDER RUMBLE STRIPS  0.0 TBD FY 07E WEEKS $572602-712-8283

SL1F   999 MA MAG REGIONWIDE CONSTRUCT RAMP METERS  0.0 TBD FY 06E BARKER $500602-712-4281

NX1H  0000 MA CM  -GIL-0(018)A WESTERN-POWERLINE TRL PHASE 2 DESIGN MULTI USE PTH  0.0  FY 08E SNARR $156602-712-7025

NY1H  0000 MA CM  -GIL-0(019)A WESTERN- POWERLINE TRL (PH 3) DESIGN MULTI USE PTH  0.0  FY 08E SNARR $156602-712-7025

NW1H  0000 NA SS61501C PLH -NNA-0(011)A LONE PINE DAM ROAD CONST BRDG/APPCH RDS  0.0  FY 08G SNARR $2,500602-712-7025

NU1H  0000 MA GDY-0-417  VAN BUREN @ BULLARD WASH BRIDGE APPROACHES  0.0  FY 07E SNARR $746602-712-7025

NS1H  0000 MA SS55701C CM  -CDY-0(011)A CHANDLER HEIGHTS ROAD PAVE DIRT ROAD  0.0  FY 07E SNARR $256602-712-7025

NP1H  0000 MA SS61701C CM  -PHX-0(057)A 44TH ST @ INDIAN SCHOOL ROAD INTERSECTION RECONSTRUCTION  0.0  FY 07E SNARR $2,480602-712-7025

NO1H  0000 MA SS61201C CM  -TMP-0(028)A UNIVERSITY DRIVE PEDESTRIAN PATHWAY  0.0  FY 07E SNARR $500602-712-7025

NV1H  0000 MA CM  -SCT-0(015)X SCOTTSDALE ROAD DESIGN ITS PROJECT  0.0  FY 07E SNARR $1,822602-712-7025

OR1G  0000 MA SS54801C CM  -GIL-0(013)A EASTERN CANAL (ELLIOT TO WARNER) CONSTRUCT MULTI-USE PATH  0.0  FY 08E SNARR $500602-712-7025

OS1G  0000 MA SS54701C CM  -GIL-0(012)A EASTERN CANAL (GUADALUPE-ELLIOT) CONSTRUCT MULTI-USE PATH  0.0  FY 07E SNARR $636602-712-7025

MW1G  0000 MA SS55901C   CM-PEO-0(004)A CAREFREE HWY LK PLSNT/BRDS CNL PAVING DIRT ROADS  PEO  FY 07E DICKSON $807602-712-8683

ZD1F  0000 MA SS53901C   CM-CHN-0(021)A 56TH ST @ CHANDLER BLVD CONST RIGHT TURN LANESCHN  FY 06E DICKSON $208602-712-8683

ZC1F  0000 MA SS53401C   CM-CHN-0(020)A ALMA SCHOOL RD @ WARNER RD INTERSECTION IMPROVEMENTSCHN  FY 06E DICKSON $6,500602-712-8683

ZQ1F  0000 MA SS54401C  STP-GDY-0(009)A YUMA RD @ BULLARD WASH CONST BOX CULVERTSGDY  FY 06Y SNARR $746602-712-7025

NY1E  0000 GI SH27901C  HES-GGI-0(405)P JESSE HAYES ROAD ROADWAY IMPROVEMENTSGGI  FY 07G SNARR $307602-712-7025

NZ1E  0000 GI SB40001C BR  -GGI-0-(005) ICE HOUSE CANYON WASH BR #8193 BRIDGE REPLACEMENTGGI  FY 07G SNARR $98602-712-7025

BV1G  0000 MA SS54601C   CM-GIL-0(014)A EASTERN CANAL, BASELINE-GUADALUP CONST MULTI USE PATHGIL  FY 06E SNARR $550602-712-7025

XJ1G  0000 MA SS58601C CM  -GLN-0(029)A 59TH AVE, OLIVE TO MTN VIEW ROAD ADD TURNING LANESGLN  FY 07E DICKSON $917602-712-8683

ZB1F  0000 MA SS54301C   CM-MES-0(025)A BROADWAY RD ITS ITS INFRASTRUCTUREMES  FY 06E SNARR $2,300602-712-7025

IF1H  0000 MA SS59701C CM  -MES-0(030)X RADIO COMMUNICATION PROCURE RADIO EQUIPMENTMES  FY 06E SNARR $278602-712-7025

SU1F  0000 MA SS48501C   CM-MES-0(020)A SOUTH CANAL DESIGN MULTI-USE PATHMES  FY 06E SNARR $1,652602-712-7025

OX1G  0000 MA SS56301C CM  -MES-0(027)X REAL TIME SGNL-PHS 1 SUPRST SPRNG INSTALL REAL-TIME SIGNAL SYSTMMES  FY 07E DICKSON $1,093602-712-8683

IE1H  0000 MA SS59601C CM  -MES-0(029)X VARIOUS LOCATIONS PURCHASE ITS EQUIPMENTMES  FY 06E SNARR $272602-712-7025

JG1G  0000 MA SS56401C   CM-MMA-0(043)A CMAQ 5, PM-10 PAVING DIRT ROADSMMA  FY 06E DICKSON $2,000602-712-8683

XV1E  0000 MA SS51001C  CM*-PEO-0(003)A NEW RIVER TRAIL (NORTHERN-GRAND) CONSTRUCT MULTI-USE PATHPEO  FY 06E DICKSON $1,139602-712-8683



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM MANAGEMENT REPORT

2ND SORT: ITEM NUMBER Page 5 of 10

CPSI
D: RTE: CO: TRACS:

PROJECT 
NUMBER: PROJECT NAME: TYPE OF WORK:MP:

ITEM
 #:

BID 
DATE:

PROJECT 
MGRDIST: PHONE:

PROGRAM 
COST:

SR1F  0000 MA SS52401C   CM-PEO-0(005)A 83RD AVE & THUNDERBIRD RD INTERSECTION IMPROVEMENTSPEO  FY 07E DICKSON $1,500602-712-8683

PG1G  0000 MA SS56801C CM  -PHX-0(048)A 51ST AVE AT ACDC CANAL CONSTRUCT MULTI-USE UNDERPASSPHX  FY 06E DICKSON $3,100602-712-8683

PI1G  0000 MA SS56601C CM  -PHX-0(047)A CAMELBACK RD @ 25TH STREET CONSTRUCT PEDESTRIAN BRIDGEPHX  FY 06E DICKSON $3,200602-712-8683

KT1F  0000 PM SB40601C BR  -PPM-0(150)P MADERA CANYON RD. @ FLORIDA CANY BRIDGE REPLACEMENTPPM  FY 06T SNARR $1,000602-712-7025

KS1F  0000 PM SB40501C BR  -PPM-0(149)P MADERA CANYON RD. @ MEDIUM WASH BRIDGE REPLACEMENTPPM  FY 06T SNARR $1,000602-712-7025

ZN1E  0000 PN SB41001C BR  -PPN-0-(169) KELVIN BRIDGE - #8441 BRIDGE REPLACEMENTPPN  FY 07T SNARR $1,317602-712-7025

AH1B  0000 PN SB36601C   BR-PPN-0( 27)P CHRISTENSEN ROAD BRIDGE #8211 BRIDGE REPLACEMENTPPN  FY 06T SNARR $201602-712-7025

PP1G  0000 MA CM  -PVY-0(002)A LINCOLN DRIVE MULTI-USE PATHPVY  FY 07E DICKSON $1,600602-712-8683

ZS1E  0000 YU SS48201C CBI -SLS-0(1)P  SAN LUIS PORT OF ENTRY ACCESS IMPROVEMENTSLS  FY 06Y DICKSON $1,000602-712-8683

YF1F  0000 MA SS54001C   CM-TMP-0(024)A RIO SALADO PARKWAY CONSTRUCT MULTI-USE PATHTMP  FY 06E ALLENSTEIN $1,600602-712-8107

ZU1F  0000 PM SS53301C  STP-TUC-0(057)A HIGHLAND AVE, 6TH ST-ARROYO CHICO PEDESTRIAN & BIKE IMPROVEMENTSTUC  FY 06T ALLENSTEIN $1,593602-712-8107

TDSP    89 CN H475301C PAGE REST AREA CONST REST AREA & VISITOR CNTR546.5      TBD FY 10F EINWECK $1,700602-712-6747

P5SP   179 YV H341401C            VLGE OF OAK CRK - N.  FOREST BDRY CONSTRUCT ROADWAY304.5      JAN 06F BURKHALTER $19,550928-774-1799

PZ1C    10 PN 010-D      RED ROCK UP - PINAL AIR PARK ROAD CONSTRUCT ROADWAY WIDENING226.5 10008 TBD FY 08T PARKER $14,800520-620-5430

FX1C    10 MA H505101C 010-C      SR 202L (SANTAN) TO RIGGS ROAD CONST HOV & GEN PURPOSE LANE161.2 10103 TBD FY 09E ROMERO $42,000602-712-7196

RB1E    10 CH 010-F      SR 90 - OCOTILLO TI RECNST SR90 TI & ADD PASSNG LN302.8 10106 TBD FY 06S MA $10,350602-712-6660

QL1F    95 LA 095-C      SR 95 @ MP 125 DESIGN PASSING LANE125.0 10207 DESIGN FY 07Y RILEY $200602-712-7643

MC1G    85 MA MP 149.40 - MP 152.01 RECONSTRUCT & WIDEN149.4 10209 TBD FY 09E JEREZ $16,200602-712-7187

RE1E    17 CN 017-B      MUNDS PARK TI DESIGN TRAFFIC INTERCHANGE322.0 10306 DESIGN FY 06F WALLACE $600928-779-7580

QN1F    95 MO 095-C      NORTH OF LAKE HAVASU CITY DESIGN PASSING LANE190.0 10307 DESIGN FY 07K RILEY $250602-712-7643

QG1C    19 SC 019-A      COUNTRY CLUB RD TO RUBY ROAD DESIGN FRONTAGE RD  4.9 10406 DESIGN FY 06T WILSON $500520-620-5426

AX1G    51 MA H647901C SHEA BLVD - LOOP 101 CONSTRUCT HOV LANES  9.5 10408 JAN 07E MCCALLY $47,400602-712-7646

EM1E    40 CN H545701C WALNUT CANYON (WB) RECST RDY (VERTICLE CURVES)205.0 10506 TBD FY 08F WALLACE $5,200928-779-7580

RB1F   260 YV 260-A      COTTONWOOD - CAMP VERDE DESIGN PASSING LANE208.8 10507 DESIGN FY 07P ANDAZOLA $150602-712-7629

HE1B    17 YV H415301C NH  -17-1-(345) SUNSET POINT REST AREA REHAB REST AREA251.9 10701 TBD FY 07P EINWECK $3,600602-712-6747

ZP1B    60 NA H466301C 026-2      SHOW LOW CREEK BR, #00383 CONSTRUCT BRIDGE341.7 10706 NOV 06G JEREZ $3,600602-712-7187

HC1B    17 CN H506201C 017-B      CHRISTENSEN REST AREA CONSTRUCT (REST AREA CLOSURE)323.7 10801 JUL 06F EINWECK $150602-712-6747

QD1C    17 MA H516101C 017-A      SR 74 TI, CAREFREE HIGHWAY RECONSTRUCT TI224.0 10804 TBD FY 07E BEASLEY $7,700602-712-7645

AR1B    10 PM H239101C 10-5-(068)N PANTANO RR UP/CIENEGA CREEK SECT CONSTRUCT STRUCTURE288.6 10900 TBD FY 07S ANDAZOLA $7,100602-712-7629

QT1C    77 GI H511101C 077-A      MP 145 - MP 147 ROADWAY CONSTRUCTION145.0 10906 TBD FY 07G BEVER $9,700602-712-8161

KS1E    10 PM H303803C 010-4(171) INA ROAD - SUNSET ROAD LANDSCAPE EB & WB FRONTAGE RDS249.3 11005 TBD FY 07T MAUCHER $1,755520-620-5429
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KT1E    10 PM H303804C 010-4(172) SUNSET ROAD - RUTHRAUFF ROAD LANDSCAPE EB & WB FRONTAGE RDS251.8 11105 TBD FY 07T MAUCHER $595520-620-5429

SD1E    93 MO 093-A      HOOVER DAM TO MP 17 DESIGN ROADWAY, PH 1  1.0 11106 DESIGN FY 06K DOESCHER $3,540602-712-7551

PJ1F    10 PM 010-D      INA ROAD TI RECONSTRUCT TI & MAINLINE248.0 11107 TBD FY 08T MAUCHER $16,000520-620-5429

AY1G    77 PM 077-A      TANGERINE RD-PINAL CO LINE, PH 1 CST RDWY WIDENING TO 6 LANES 82.0 11108 TBD FY 08T WILSON $4,562520-620-5426

QK1C    19 PM H510501C VALENCIA RD - AJO WAY (JCT SR 86) WIDEN ROADWAY 58.7 11207 TBD FY 07T MAUCHER $11,500520-620-5429

KW1E    19 PM H589101C 019-A      CONTINENTAL ROAD TI REALIGN SB FRONTAGE ROAD (PIMA 39.1 11405 IGA FY 06T MAUCHER $600520-620-5429

SK1E   191 GH 191-B      MP 91.6 - MP 95.4 (SEGMENT II) DESIGN NEW PARALLEL ROADWAY 91.6 11406 TBD FY 10S RAINE $7,000520-620-5457

PN1F    17 MA 017-A      PEORIA AVE/CACTUS AVE DRAINAGE IMPROVEMENTS208.9 11407 TBD FY 07E BEASLEY $5,000602-712-7645

EN1E    77 PM H545901C 077-A      CALLE CONCORDIA - TANGERINE RD WIDEN TO 6 LANES 77.5 11505 APR 06T PARKER $9,000520-620-5430

PS1F    60 MA 060-B      101L - 83RD AVE WIDEN ROADWAY148.9 11507 TBD FY 07E ROMERO $4,500602-712-7196

AZ1G    86 PM 086-A      VALENCIA ROAD - KINNEY ROAD CST ROADWAY WIDENING TO 4 LNS159.5 11508 TBD FY 08T WILSON $12,600520-620-5426

MT1C    40 MO H506404C 040-A      NEEDLE MOUNTAIN REST AREA CONST REST AREA & POE BYPASS  3.0 11605 NOV 06K EINWECK $7,000602-712-6747

AJ1C   191 AP 077-1      BURNSIDE JUNCTION - NORTH ROADWAY WIDENING417.5 11606 TBD FY 08H WALLACE $6,000928-779-7580

SP1E   260 NA H460301C 260-B      MP 314-315 EB & 315.8-316.8 WB CONSTRUCT PASSING LANES314.0 11706 JAN 06G JEREZ $1,462602-712-7187

LD1E    40 AP H678801C 040-E-507  DEAD RIVER REST AREA CONSTRUCT (REST AREA CLOSURE)313.0 11805 TBD FY 07H EINWECK $50602-712-6747

RH1B   260 GI H469801C 260-B      DOUBTFUL CANYON SECTION RECONSTRUCT ROADWAY269.0 11902 TBD FY 09P ANDAZOLA $33,300602-712-7629

QQ1F   101L MA 101-A      NORTHERN AVE - 31ST AVE DSGN & CNST MEDIAN LANDSCAPING  8.0 11907 TBD FY 07E MCCALLY $1,300602-712-7646

LV1C   191 AP H436001C NAHATA' DZIIL ROAD - SANDERS TI RECONSTRUCT 3 BRIDGES AND RDWY367.0 12303 TBD FY 07H MELLGREN $13,682602-712-8629

IV1A    89A CN H413401C 366-       AIRPORT ROAD TI (JW POWELL BLVD) CONSTRUCT INTERSECTION IMPR399.0 12405 TBD FY 10F DARIUSH $5,000602-712-8427

RC1E    17 MA 017-A      GREENWAY - THUNDERBIRD DRAINAGE IMPROVEMENTS211.0 12506 TBD FY 06E BEASLEY $4,000602-712-7645

JP1C    89 YV H395701C 089-B      INTERSECTION OF SR89 & SR69 CONSTRUCT TRAFFIC INTERCHANGE312.5 12604 TBD FY 06P ANDAZOLA $11,488602-712-7629

JW1C    89A YV H412901C 366        CEMENT PLT RD TO BLACK HILLS DR RECONSTRUCT ROADWAY349.0 12804 AUG 06P JEREZ $7,100602-712-7187

KH1C    92 CH H459601C 577(  )    CARR CANYON RD - HUNTER CANYON WIDEN TO 4 LANES WITH LT TURNS328.3 12904 JUL 06S RAINE $7,542520-620-5457

MH1E   191 GE H303004C 191-C-(003) MP 151 - THREEWAY CST ROADWAY & BRIDGE APPROCHS151.0 12905 TBD FY 06S MILLER $24,546602-712-7578

FR1C     8 YU H206001C 008-A(004) MOHAWK REST AREA CONSTRUCT REST AREA 55.9 13003 APR 06Y EINWECK $9,500602-712-6747

BB1G    10 PM CORTARO ROAD TI CONSTRUCT NEWTI247.4 13008 TBD FY 10T MAUCHER $8,206520-620-5429

LP1E    85 MA H595507C 085-B      MP 130.71 - MP 137.00 ROADWAY RECST (UTILITIES INCL)130.7 13306 FEB 07Y JEREZ $15,665602-712-7187

KT1C    95 MO H684301C 095-C-513  LAKE HAVASU STATE PARK CONSTRUCT ROAD, PH III  0.0 13400 TBD FY 07K MA $950602-712-6660

RY1E    87 MA H521101C     -087-B(009) FOREST BOUNDARY  - NEW FOUR PEAK SHOULDER WIDENING/MEDIAN194.0 13406 TBD FY 07E KANG $10,500602-712-7959

BO1E   280 YU H604201C 280-A-(  1) I-8 TO B-8, SR 280 (AVE 3E) RECONSTRUCT ROADWAY  0.0 13504 TBD FY 06Y JEREZ $7,559602-712-7187

OQ1D    88 MA H692001C 088-A      FISH CREEK HILL CONSTRUCT RETAINING WALLS223.0 13506 TBD FY 07G BEVER $1,500602-712-8161
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GM1C    17 YV H426901C 17-2(    ) CORDES JCT TI RECONSTRUCT TI263.0 13603 JUL 07P WALLACE $18,980928-779-7580

MC1E    93 MA H582501C 093-B      WICKENBURG BY-PASS CONSTRUCT BY-PASS198.0 13606 TBD FY 06P DOESCHER $24,000602-712-7551

QG1F    85 MA MP 120.54 - MP 122.99 CONSTRUCT ROADWAY120.5 13607 TBD FY 09Y JEREZ $9,100602-712-7187

SI1E   101L MA 101-A      I-10 TO MC 85 WIDEN ROADWAY  0.0 13706 TBD FY 08E MCCALLY $3,500602-712-7646

SJ1E   101L MA 101-B      PRINCESS DR TO 90TH STREET DESIGN & CONSTRUCT FMS 34.5 13806 TBD FY 07E MCCALLY $8,500602-712-7646

LL1C   179 CN H341403C 238- -(  7) NORTH FOREST BOUNDARY-SEDONA CONSTRUCT ROADWAY310.1 13902 OCT 06F BURKHALTER $18,200928-774-1799

RN1E    60 MA 060-C      HIGLEY ROAD TI CONSTRUCT DUAL LEFT TURN LANES186.0 14206 TBD FY 06E SALAHUDDIN $1,300602-712-8620

RD1E    17 MA 017-A      SR 101L - CAREFREE HWY (SR 74) RECONSTRUCT & WIDEN215.0 14305 TBD FY 07E BEASLEY $154,000602-712-7645

AR1E    82 SC PATAGONIA LAKE (SONOITA CREEK) DESIGN  0.0 14403 DESIGN FY 07T MA $225602-712-6660

VC1E    10 PM 010-D      I-10, TWIN PEAKS (LINDA VISTA TI) CST TI (PER LETTER OF INTENT)236.0 14506 TBD FY 06T PARKER $28,000520-620-5430

RG1B   260 GI H469901C LITTLE GREEN VALLEY RECONSTRUCT ROADWAY263.1 14601 TBD FY 08P ANDAZOLA $21,700602-712-7629

PE1C    10 MA H678001C 010-B      BULLARD AVE TI CONSTRUCT TI127.7 14902 TBD FY 06E SALAHUDDIN $10,000602-712-8620

LS1E    85 MA H595504C 085-B(008) MC 85 TO SOUTHERN CONSTRUCT ROADWAY150.4 14904 JUL 06E JEREZ $10,129602-712-7187

LQ1E    85 MA H595505C 085-B(009) MP 139.01 - MP 141.71 CONSTRUCT ROADWAY139.0 15104 JUL 07Y JEREZ $18,878602-712-7187

AX1E    93 MO H395501C 093-A      HOOVER DAM BRIDGE CONSTRUCT NEW BRIDGE  0.0 15203 IGA FY 07K DARIUSH $10,000602-712-8427

UV1B   160 CN H460101C 160-A-500  VAN'S TRADING POST TO E OF SR 264 WIDENING AND DRAINAGE320.0 15603 TBD FY 06F MISHLER $6,300602-712-8678

BA1G    10 MA H662701C 010-C      I-10 / RAY ROAD  TI CONSTRUCT TI IMPROVEMENTS160.0 15606 MAR 06E SALAHUDDIN $6,138602-712-8620

YR1D   179 YV 179-A      VILLAGE OF OAK CREEK-N FOREST BDY CST RESTROOM BUILDING (FS IGA)308.2 15703 IGA FY 07F WALLACE $160928-779-7580

PP1F    17 MA DEER VALLEY RD TI ADD 2ND WB LT TURN LN,WIDEN AP215.9 15905 TBD FY 06E BEASLEY $1,911602-712-7645

QV1F   101L MA H666501C LOOP 101  GUADALUPE TO LOOP 202 NEW FACILITIES - ENGINEERING 56.6 15906 TBD FY 06E YASMIN $2,100602-712-8328

YUSP   260 YV 900-555    FORT VERDE STATE PARK CONSTRUCT  (PARK ROAD)ASP 16003 TBD FY 07P MA $575602-712-6660

QT1F   101L MA BALBOA DRIVE CST MULTI-USE PATH BRIDGE 53.5 16006 IGA FY 09E ASSIGNED $2,000520-620-5417

RV1E    86 PM H543401C 085-B      MP 145.6 - BRAWLEY WASH EXTEND BOX CULVERTS145.6 16604 TBD FY 07T LEON $1,029602-712-7712

TQ1C     8 YU H524101C AZTEC - COUNTY LINE RR (4"TL, 3"PL)+ 2" ARAC+ARFC 72.0 19103 SEP 06Y MISHLER $8,143602-712-8678

QS1F   101L MA H624001C 64TH STREET TI CST NEW FREEWAY INTERCHANGE 33.5 20404 APR 06E MCCALLY $18,000602-712-7646

LY1C   260 GI LION SPRINGS SECTION DESIGN (ROADWAY)258.0 21301 DESIGN FY 09P ANDAZOLA $1,300602-712-7629

UX1C   160 CN H527401C 160-A-(  1) JCT 89 - VAN'S TRADING POST 2" ARAC & ARFC & TURNLANE311.5 22802 TBD FY 07F AKOH-ARREY $3,722602-712-8660

ZY1D    40 AP H552601C  040-E(001) SANDERS PORT OF ENTRY RECONSTRUCT POE340.0 35601 TBD FY 07H MELLGREN $12,000602-712-8629

LW1C   260 YV WESTERN DR-HAYFIELD DRAW WB (1A) CONSTRUCT NEW WB ROADWAY208.6 48499 TBD FY 08P ANDAZOLA $4,100602-712-7629

OV1C   191 CH 191-A      ELFRIDA CONSTRUCT PATHWAY 24.0 50499 TBD FY 06S CLARK $625520-620-5428

VL1E   202L MA 202-B      POWER RD - UNIVERSITY DR CONSTRUCT LANDSCAPE 23.3 80007 JAN 07E MERCADO $5,400602-712-8689
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VJ1E   153 MA 153-A      SUPERIOR AVE - UNIVERSITY DRIVE CONSTRUCT LANDSCAPE  0.0 80407 JUN 07E MCCALLY $610602-712-7646

QW1F   202L MA 202-B      UNIVERSITY DR - SOUTHERN AVE CONSTRUCT LANDSCAPE 27.8 80507 JUN 07E MERCADO $1,744602-712-8689

QY1F   202L MA H689101C 202-B-512  US 60 / 202L TI CONSTRUCT LANDSCAPE 29.0 80607 JUN 07E MERCADO $5,634602-712-8689

S9SP   101L MA H387501C 101-B      PIMA ROAD EXTENSION CONSTRUCT ROADWAY 48.0 80899 TBD FY 07E MCCALLY $3,634602-712-7646

QHSP   153 MA H544001C 153-A      SUPERIOR AVE - UNIVERSITY DRIVE CONSTRUCT ROADWAY  0.0 81606 TBD FY 07E MCCALLY $16,000602-712-7646

SP1B   101L MA H491401C 600-1-554  SRPMIC BOUNDARY - CAMELBACK CONSTRUCT LANDSCAPE 45.1 82100 JUN 06E MCCALLY $6,550602-712-7646

EX1F    60 PN 060-D      OAK FLAT - DEVIL'S CANYON CST PASSING/CLIMBING LANE230.010007 TBD FY 08G BEVER $5,000602-712-8161

GM1H    10 PN H653001C PICACHO OP TO PICACHO PEAK TI WIDEN ROADWAY212.010310 TBD FY 10T PARKER $11,575520-620-5430

XG1G    70 GI RAILROAD OVERPASS TO JCT SR 77 CONST NEW RDWAY & RR STRUCT.253.410610 TBD FY 10G JEREZ $3,400602-712-7187

LC1G    85 MA SR-85, BETWEEN I-8 & I-10 DESIGN, R/W, & UTILITIES120.010805 DESIGN FY 06E JEREZ $989602-712-7187

ZN1F    60 PN H466203C FLORENCE JCT - QUEEN CREEK RECONSTRUCT ROADWAY (WIDENING)213.010908 TBD FY 06G BEVER $39,000602-712-8161

GZ1H    93 MO WHITE ROCK CANYON SECTION (ZONE D CONSTRUCT NEW SB ROADWAY  2.411010 TBD FY 10K DOESCHER $16,300602-712-7551

HB1H    93 MO HOUSEHOLDER PASS SECTION (ZONE A) DESIGN NEW SB ROADWAY 14.011110 DESIGN FY 09K DOESCHER $1,100602-712-7551

HA1H    93 MO DEVIL'S WASH SECTION (ZONE C) DESIGN NEW SB ROADWAY  6.011210 DESIGN FY 10K DOESCHER $1,800602-712-7551

HC1H    93 MO SB RANCH ROAD CONSTRUCT PARALLEL ROADWAY104.111410 TBD FY 10K DOESCHER $4,700602-712-7551

SL1E   191 GH H503705C 191-B      TEN RANCH TO OWL CANYON (SEG III) CONSTRUCT PARALLEL ROADWAY 94.311708 TBD FY 08S RAINE $9,510520-620-5457

RJ1C   160 NA JCT SR 564 - TSEGI, PH I CONST DUAL PASSING LNS375.911710 TBD FY 10H WALLACE $1,800928-779-7580

SF1F   195 YU H577405C 900-1(055) RANGE BOUNDRY TO 40TH STREET CST 4 LANE DIVIDED HWY, PH A 13.612006 MAR 06Y RILEY $21,680602-712-7643

EB1E   191 AP H543801C CHINLE SOUTH ROADWAY WIDENING44612010 TBD FY 10H WALLACE $1,900928-779-7580

HI1H   260 NA HEBER - SHOW LOW  EB & WB CONSTRUCT PASSING LANES317.212510 TBD FY 10G JEREZ $2,400602-712-7187

GS1H    60 PN FLORENCE JCT(SR79)-GONZALES PASS RECONSTRUCT ROADWAY222.312910 TBD FY 10G BEVER $12,000602-712-8161

LE1G    93 MO ANTELOPE WASH DESIGN NEW ROADWAY101.813208 DESIGN FY 08K DOESCHER $1,600602-712-7551

GJ1H    10 PM PINAL AIR PARK RD - MARANA TI RECONSTRUCT ROADWAY232.013210 TBD FY 10T PARKER $5,000520-620-5430

GX1H    83 PM HILTON RANCH RD - 5 MILES SOUTH DESIGN & CNSTRCT RWAY WIDENING 44.013810 TBD FY 10T WILSON $7,000520-620-5426

GY1H    86 PM WEST OF KITT PEAK, PHASE III DESIGN (ROADWAY WIDENING)141.413910 DESIGN FY 10T WILSON $600520-620-5426

FF1C   191 CH H416501C COCHISE SPRR OP #157 BRIDGE REPLACEMENT. 62.014002 TBD FY 07S RAINE $7,000520-620-5457

VB1E    10 PM H640401C 010-E      I-10 / I-19 (FMS, PHASE 2) EXTEND ITS ALONG I-10 & I-19260.014406 TBD FY 08T YASMIN $7,000602-712-8328

LE1E    40B NA H580301C B40-E      WINSLOW STREETS (TURNBACK) RCST  STREETS, CURBS & SIDWLKS251.914906 IGA FY 06H WALLACE $8,550928-779-7580

NSSP    89A YV RED ROCK STATE PARK DESIGNASP15208 DESIGN FY 08F MA $150602-712-6660

HV1H   999 YU H686201C 999-A(051) SAN LUIS II PORT OF ENTRY CONSTRUCTION99915308 TBD FY 06Y MELLGREN $1,650602-712-8629

LT1E    87 GI H658801C 087-C      TONTO NATURAL BRDG STATE PARK CNSTRT NEW PRKG AREA263.016806 TBD FY 07P MA $1,325602-712-6660



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM MANAGEMENT REPORT

2ND SORT: ITEM NUMBER Page 9 of 10

CPSI
D: RTE: CO: TRACS:

PROJECT 
NUMBER: PROJECT NAME: TYPE OF WORK:MP:

ITEM
 #:

BID 
DATE:

PROJECT 
MGRDIST: PHONE:

PROGRAM 
COST:

BK1G   191 GH ROPER LAKE CONSTRUCT ROAD PH II  0.017106 TBD FY 08S MA $900602-712-6660

SE1F   195 YU H577404C 900-A(054) AVE B - RANGE BOUNDARY CST 4 LANE DIVIDED HWY, PH A  9.117806 MAR 06Y RILEY $8,000602-712-7643

YW1F    10 PM H643401C PRINCE ROAD - 29TH STREET RECONSTRUCT & WIDEN ROADWAY254.317906 JAN 06T MAUCHER $124,413520-620-5429

DH1G   189 SC H528205C 189-A(005)X MARIPOSA PORT OF ENTRY, NOGALAS CONST PARKING & RD IMPROVEMENT  0.118006 TBD FY 07T MELLGREN $3,279602-712-8629

PC1E    60 LA H584801C 060-A      HOPE - WENDEN 3" COLD RECYCLE +1/2"  AR-ACFC 49.619206 JUN 06P JAWHAR $3,728602-712-7994

NC1F    70 GE H614401C DUNCAN - STATE LINE RR 3" + ARFC378.419506 TBD FY 07S MURADVICH $3,000602-712-8664

PI1E    89 CN H584001C JCT 89A - NORTH 2"  AC +  ARFC523.519706 TBD FY 07F MISHLER $3,545602-712-8678

ZF1F    99 NA H637701C JACK'S CANYON BRIDGE #1036 DECK REHAB & SCOUR RETROFIT 38.919905 TBD FY 07H LEE $1,200602-712-8107

CF1G    86 PM H649101C TOWN OF SELLS CONSTRUCT ROADWAY WIDENING112.020205 TBD FY 06T WILSON $7,475520-620-5426

3WSP    10 PM H239001C 010-E      CIENEGA CREEK - MARSH STATION PH1 RAILROAD GRADE & DRAIN288.420206 AUG 06S ANDAZOLA $3,700602-712-7629

EC1G    40 NA H644801C    I-040-D-510  COTTONWOOD BRIDGES EB/WB SCOUR RETROFIT259.020606 JAN 07H ITTY $600602-712-7468

SA1F   195 YU H577407C 900-A(057) 40TH STREET TO I-8 CONSTRUCT ROADWAY WIDENING 26.020704 TBD FY 06Y RILEY $6,331602-712-7643

WW1G    85 MA H595514C SOUTHERN AVE TO I-10 CONSTRUCT ROADWAY15220806 TBD FY 07E JEREZ $8,602602-712-7187

TP1F   195 YU H577403C AVE E 1/2 - AVE B CST 4 LANE DIVIDED HIGHWAY  5.521204 TBD FY 06Y RILEY $12,649602-712-7643

DG1F    60 GI H609201C RUSSELL RD - RAGUS RD NEW SIDEWALK246.821605 TBD FY 06G CLARK $800520-620-5428

CT1G    17 MA H602003C 017-A-513  VARIOUS LOCATIONS PUMPHOUSE SAFETY UPGRADES PHII199.022205 TBD FY 06E JEREZ $520602-712-7187

GV1H    80 CH DOUGLAS STRTGC INSPECTION STATIO INSTALL VOICE & DATA LINES364.022706 IGA FY 07S MELLGREN $45602-712-8629

GW1H    80 CH DOUGLAS STRTGC INSPECTION STATIO RELOCATION OF OIL TANKS364.022906 IGA FY 06S MELLGREN $130602-712-8629

GN1H    17 YV MP 299 TO MP 318 DCR / ED299.023206 DESIGN FY 06K DARIUSH $1,000602-712-8427

GI1G   999 SW H650801C HES -999-A(020)A VARIOUS STATEWIDE HIGHWAYS REPLACE BLUNT-END GUARDRAIL  0.025206 TBD FY 07E MISHLER $1,500602-712-8678

HQ1H    95 MO H685701C 095-D-509  SR 95 NORTH OF BOUNDRY CONE ROAD CONST LF TRN LANE & RELOC ENTR234.625305 IGA FY 06K SUGIYAMA $110602-712-6883

IG1H    10 CH H678601C SAN SIMON PORT OF ENTRY REPAIR CONCRETE PAVEMENT383.025906 MAY 06S MELLGREN $110602-712-8629

CA1F    40 MO H605201C TEA -040-A(007)A I-40,STOCKTON HILL RD-HARRISON ST MULTI-USE PATHWAY 52.026905 JUN 06K GASSER $424602-712-4603

RO1F    80 CH H624301C 080-A(009) DGLS STGC  WEIGHT & INSP STATION DSGN/CST WEIGHT & INSP STATION364.028303 JUL 06S MELLGREN $4,100602-712-8629

GH1H    10 MA SR 101L (AGUA FRIA)  TO I-17 CONSTRUCT GNRAL PURPOSE LANES133.040008 TBD FY 09E MERCADO $68,000602-712-8689

GL1H    17 MA H617801C JOMAX ROAD TI CONSTRUCT NEW TI218.540106 JUN 06E BEASLEY $14,800602-712-7645

HK1H    17 MA DIXILETA DRIVE CONSTRUCT TI  0.040206 JUN 06E BEASLEY $8,200602-712-7645

GO1H    60 MA 303L(ESTRELLA) - 101L(AGUA FRIA) WIDEN ROADWAY138.040309 TBD FY 09E ROMERO $24,000602-712-7196

GP1H    60 MA SR 101L (AGUA FRIA) - MCDOWELL RD WIDEN ROADWAY148.940310 TBD FY 10E ROMERO $27,165602-712-7196

HD1H   101L MA 90TH ST TO SR 202L (RED MTN) CONSTRUCT FMS  0.040507 TBD FY 07E BARKER $8,910602-712-4281

GQ1H    60 MA I-10 TO SR 101L (PRICE) CONSTRCT GENERAL PURPOSE LANES172.040510 TBD FY 10E SALAHUDDIN $8,000602-712-8620
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HE1H   101L MA H666601C I10-I17 & I10 - 83RD AVE-101L SYSTM ENHNCMNT-TRFIC MGT &ENGR  2.040606 JUL 06E BARKER $2,885602-712-4281

GU1H    74 MA 60 - 303, MP 20 - MP 22(EB & WB) CONSTRUCT PASSING LANES 20.040608 TBD FY 08E DARIUSH $2,000602-712-8427

GT1H    74 MA US 60 - 303L, MP 13 - MP 15 (EB) CONSTRUCT PASSING LANE 13.040610 TBD FY 10E DARIUSH $2,000602-712-8427

HG1H   101L MA BASELINE RD TO SR 202L (SANTAN) CONSTRUCT HOV LANES 55.040810 TBD FY 10E MCCALLY $28,000602-712-7646

HH1H   101L MA BASELINE RD TO SR 202L (SANTAN) DESIGN & CONSTRUCT FMS 55.041110 TBD FY 10E BARKER $5,500602-712-4281

HJ1H   303L MA HAPPY VALLEY RD TO I-17 (INTERIM) CONSTRUCT INTERIM ROADWAY  0.041408 TBD FY 08E BEASLEY $200,000602-712-7645

GG1H    10 MA 303L TO DYSART ROAD DESIGN  0.043009 DESIGN FY 09E MERCADO $4,620602-712-8689

GK1H    17 MA BETHANY HOME RD TO NORTHERN AVE DSGN/CONST PED WLKWY ALNG FRTG204.943010 TBD FY 10E BEASLEY $2,295602-712-7645

HF1H   101L MA TATUM BLVD - PRINCESS DRIVE DESIGN HOV LANES 31.043109 DESIGN FY 09E MCCALLY $2,000602-712-7646

DV1G   999 SW H598002C HES -900-A(069)A SW NON-INTERSTATE -  NRTHN REGION SHOULDER RUMBLE STRIPS  0.072806 TBD FY 07E WEEKS $314602-712-8283
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TP1C     8 YU H524001C ADONDE - ROLL TI SPOT REPAIR & RR ARFC 29 OCT 06Y GUVENEN $0602-712-7725

FR1C     8 YU H206001C 008-A(004) MOHAWK REST AREA CONSTRUCT REST AREA 55.9 13003 APR 06Y EINWECK $9,500602-712-6747

TQ1C     8 YU H524101C AZTEC - COUNTY LINE RR (4"TL, 3"PL)+ 2" ARAC+ARFC 72.0 19103 SEP 06Y MISHLER $8,143602-712-8678

GG1H    10 MA 303L TO DYSART ROAD DESIGN  0.043009 DESIGN FY 09E MERCADO $4,620602-712-8689

PA1H    10 LA H703701C I-10, VARI LOCATIONS VICKSBURG TI SYS PRES-RSTOR/REHAB/RESURFACE 41.6 IGA FY 06Y ASSIGNED $862520-620-5417

CA1G    10 LA HOVATTER - SR-85 SIGN REHAB 60.0 TBD FY 06Y WEEKS $0602-712-8283

PE1C    10 MA H678001C 010-B      BULLARD AVE TI CONSTRUCT TI127.7 14902 TBD FY 06E SALAHUDDIN $10,000602-712-8620

GH1H    10 MA SR 101L (AGUA FRIA)  TO I-17 CONSTRUCT GNRAL PURPOSE LANES133.040008 TBD FY 09E MERCADO $68,000602-712-8689

SO1F    10 MA 51ST AVENUE CONSTRUCT TI IMPROVEMENTS139.8 TBD FY 07E MERCADO $150602-712-8689

SM1F    10 MA H668901C 010-B(200) 43RD AVENUE CONSTRUCT TI IMPROVEMENTS140.7 JUL 06E MERCADO $200602-712-8689

BA1G    10 MA H662701C 010-C      I-10 / RAY ROAD  TI CONSTRUCT TI IMPROVEMENTS160.0 15606 MAR 06E SALAHUDDIN $6,138602-712-8620

FX1C    10 MA H505101C 010-C      SR 202L (SANTAN) TO RIGGS ROAD CONST HOV & GEN PURPOSE LANE161.2 10103 TBD FY 09E ROMERO $42,000602-712-7196

BW1G    10 PN STOREY RD UP & SUNLAND GIN RD REMOVE AND REPLACE SLOPE193.0 TBD FY 06T WILSON $0520-620-5426

GM1H    10 PN H653001C PICACHO OP TO PICACHO PEAK TI WIDEN ROADWAY212.010310 TBD FY 10T PARKER $11,575520-620-5430

EJ1G    10 PM PICACHO PEAK TI - RED ROCK UP CONSTRUCT ROADWAY WIDENING219.0 TBD FY 09T PARKER $14,240520-620-5430

PZ1C    10 PN 010-D      RED ROCK UP - PINAL AIR PARK ROAD CONSTRUCT ROADWAY WIDENING226.5 10008 TBD FY 08T PARKER $14,800520-620-5430

GJ1H    10 PM PINAL AIR PARK RD - MARANA TI RECONSTRUCT ROADWAY232.013210 TBD FY 10T PARKER $5,000520-620-5430

ZZ1F    10 PM H458203C PINAL AIR PARK ROAD - MARANA TI CONSTRUCT WIDENING & STRUCTURE232.4 TBD FY 06T PARKER $13,305520-620-5430

VC1E    10 PM 010-D      I-10, TWIN PEAKS (LINDA VISTA TI) CST TI (PER LETTER OF INTENT)236.0 14506 TBD FY 06T PARKER $28,000520-620-5430

BB1G    10 PM CORTARO ROAD TI CONSTRUCT NEWTI247.4 13008 TBD FY 10T MAUCHER $8,206520-620-5429

PJ1F    10 PM 010-D      INA ROAD TI RECONSTRUCT TI & MAINLINE248.0 11107 TBD FY 08T MAUCHER $16,000520-620-5429

KS1E    10 PM H303803C 010-4(171) INA ROAD - SUNSET ROAD LANDSCAPE EB & WB FRONTAGE RDS249.3 11005 TBD FY 07T MAUCHER $1,755520-620-5429

EL1G    10 PM ORANGE GROVE - RUTHRAUFF DESIGN250.0 DESIGN FY 09T MAUCHER $1,800520-620-5429

KT1E    10 PM H303804C 010-4(172) SUNSET ROAD - RUTHRAUFF ROAD LANDSCAPE EB & WB FRONTAGE RDS251.8 11105 TBD FY 07T MAUCHER $595520-620-5429

EM1G    10 PM H624101C RUTHRAUFF RD - PRINCE RD CONST MAINLINE WIDENING  8 LN252.8 JUL 08T PARKER $35,000520-620-5430

YW1F    10 PM H643401C PRINCE ROAD - 29TH STREET RECONSTRUCT & WIDEN ROADWAY254.317906 JAN 06T MAUCHER $124,413520-620-5429

EN1G    10 PM I-10 / I-19 TI CONSTRUCT LANDSCAPING260.0 TBD FY 10T MAUCHER $6,000520-620-5429

VB1E    10 PM H640401C 010-E      I-10 / I-19 (FMS, PHASE 2) EXTEND ITS ALONG I-10 & I-19260.014406 TBD FY 08T YASMIN $7,000602-712-8328

OP1E    10 PM H634801C 010-E(008)A 6TH AVE TI SIDEWALKS AND ARTISTIC FENCING261.0 APR 06T CLARK $350520-620-5428

HY1G    10 PM CIENEGA CREEK-MARSH STATION PHIII REMOVE RAIL & BRIDGE, CONST ML288.4 JUN 08S ANDAZOLA $11,900602-712-7629
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HX1G    10 PM CIENEGA CREEK-MARSH STATION PH II NEW RAILROAD TRACKS288.4 JUN 07S ANDAZOLA $3,400602-712-7629

3WSP    10 PM H239001C 010-E      CIENEGA CREEK - MARSH STATION PH1 RAILROAD GRADE & DRAIN288.420206 AUG 06S ANDAZOLA $3,700602-712-7629

AR1B    10 PM H239101C 10-5-(068)N PANTANO RR UP/CIENEGA CREEK SECT CONSTRUCT STRUCTURE288.6 10900 TBD FY 07S ANDAZOLA $7,100602-712-7629

RB1E    10 CH 010-F      SR 90 - OCOTILLO TI RECNST SR90 TI & ADD PASSNG LN302.8 10106 TBD FY 06S MA $10,350602-712-6660

AA1G    10 CH H637001C 010-F(006)A BENSON BYPASS AR ACFC OVERLAY303.0 JUL 06S MISHLER $0602-712-8678

CJ1H    10 CH H670501C 010-F-304  JOHNSON ROAD TIUP #511 BRIDGE SUPERSTRUCTURE REPLACE.322.6 MAY 06S JOHNSON $670602-712-8619

IG1H    10 CH H678601C SAN SIMON PORT OF ENTRY REPAIR CONCRETE PAVEMENT383.025906 MAY 06S MELLGREN $110602-712-8629

XQ1F    15 MO FARM ROAD TI CONSTRUCT NEW UNDERPASS  9.0 TBD FY 10F WALLACE $2,900928-779-7580

HK1H    17 MA DIXILETA DRIVE CONSTRUCT TI  0.040206 JUN 06E BEASLEY $8,200602-712-7645

DB1G    17 MA H642301C I-17, 16TH ST - BUCKEYE RD CONSTRUCT SCREEN WALL194.9 JUN 06E BEASLEY $3,035602-712-7645

WT1E    17 MA 017-A      BUCKEYE ROAD, NB ON-RAMP RAMP IMPROVEMENTS198.8 TBD FY 07E BEASLEY $1,500602-712-7645

CT1G    17 MA H602003C 017-A-513  VARIOUS LOCATIONS PUMPHOUSE SAFETY UPGRADES PHII199.022205 TBD FY 06E JEREZ $520602-712-7187

GK1H    17 MA BETHANY HOME RD TO NORTHERN AVE DSGN/CONST PED WLKWY ALNG FRTG204.943010 TBD FY 10E BEASLEY $2,295602-712-7645

PN1F    17 MA 017-A      PEORIA AVE/CACTUS AVE DRAINAGE IMPROVEMENTS208.9 11407 TBD FY 07E BEASLEY $5,000602-712-7645

RC1E    17 MA 017-A      GREENWAY - THUNDERBIRD DRAINAGE IMPROVEMENTS211.0 12506 TBD FY 06E BEASLEY $4,000602-712-7645

RD1E    17 MA 017-A      SR 101L - CAREFREE HWY (SR 74) RECONSTRUCT & WIDEN215.0 14305 TBD FY 07E BEASLEY $154,000602-712-7645

PP1F    17 MA DEER VALLEY RD TI ADD 2ND WB LT TURN LN,WIDEN AP215.9 15905 TBD FY 06E BEASLEY $1,911602-712-7645

GL1H    17 MA H617801C JOMAX ROAD TI CONSTRUCT NEW TI218.540106 JUN 06E BEASLEY $14,800602-712-7645

QD1C    17 MA H516101C 017-A      SR 74 TI, CAREFREE HIGHWAY RECONSTRUCT TI224.0 10804 TBD FY 07E BEASLEY $7,700602-712-7645

HE1B    17 YV H415301C NH  -17-1-(345) SUNSET POINT REST AREA REHAB REST AREA251.9 10701 TBD FY 07P EINWECK $3,600602-712-6747

GM1C    17 YV H426901C 17-2(    ) CORDES JCT TI RECONSTRUCT TI263.0 13603 JUL 07P WALLACE $18,980928-779-7580

MO1G    17 YV H651901C   017-B-306 VERDE RIVER BRIDGE SB #505 DECK REHABILITAION287.0 JUN 06P BENTON $2,531602-712-6908

GN1H    17 YV MP 299 TO MP 318 DCR / ED299.023206 DESIGN FY 06K DARIUSH $1,000602-712-8427

MU1F    17 YV H613601C YAVAPAI COUNTY - JCT SR 179  (SB) RR (4"TL, 3"PL) + RR ARFC299.0 JAN 07F FOLUCH $3,911602-712-6619

RE1E    17 CN 017-B      MUNDS PARK TI DESIGN TRAFFIC INTERCHANGE322.0 10306 DESIGN FY 06F WALLACE $600928-779-7580

HC1B    17 CN H506201C 017-B      CHRISTENSEN REST AREA CONSTRUCT (REST AREA CLOSURE)323.7 10801 JUL 06F EINWECK $150602-712-6747

AE1G    19 SC H636701C 019-A(012) INTERNATIONAL BORDER - JCT B-19 RR(4"TL,2"PL)& 2"AC & 1/2 ARFC  0.0 TBD FY 07T SMITH $7,199602-712-8482

QG1C    19 SC 019-A      COUNTRY CLUB RD TO RUBY ROAD DESIGN FRONTAGE RD  4.9 10406 DESIGN FY 06T WILSON $500520-620-5426

EO1G    19 PM CANOA TI - CONTINENTAL TI CONST ROADWAY (NB FRONTAGE RD) 34.0 TBD FY 09T WILSON $1,000520-620-5426

KW1E    19 PM H589101C 019-A      CONTINENTAL ROAD TI REALIGN SB FRONTAGE ROAD (PIMA 39.1 11405 IGA FY 06T MAUCHER $600520-620-5429

EP1G    19 PM VALENCIA - AJO WAY (SR 86) PH II CONST MAINLINE RECONSTRUCTION 58.7 TBD FY 09T MAUCHER $9,000520-620-5429
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QK1C    19 PM H510501C VALENCIA RD - AJO WAY (JCT SR 86) WIDEN ROADWAY 58.7 11207 TBD FY 07T MAUCHER $11,500520-620-5429

EQ1G    19 PM IRVINGTON RD TI RECONSTRUCT TI 60.6 TBD FY 10T MAUCHER $16,000520-620-5429

MT1C    40 MO H506404C 040-A      NEEDLE MOUNTAIN REST AREA CONST REST AREA & POE BYPASS  3.0 11605 NOV 06K EINWECK $7,000602-712-6747

EX1G    40 MO LAKE HAVASU TI - WALNUT CREEK, WB RR 5" TL & 3" PL & 2" AC ARFC  8.0 OCT 07K AKOH-ARREY 602-712-8660

CA1F    40 MO H605201C TEA -040-A(007)A I-40,STOCKTON HILL RD-HARRISON ST MULTI-USE PATHWAY 52.026905 JUN 06K GASSER $424602-712-4603

EM1E    40 CN H545701C WALNUT CANYON (WB) RECST RDY (VERTICLE CURVES)205.0 10506 TBD FY 08F WALLACE $5,200928-779-7580

EC1G    40 NA H644801C    I-040-D-510  COTTONWOOD BRIDGES EB/WB SCOUR RETROFIT259.020606 JAN 07H ITTY $600602-712-7468

ZG1G    40 NA H670601C JOSEPH CITY WASH BRIDGES SCOUR RETROFIT275.0 JAN 07H ITTY $450602-712-7468

LD1E    40 AP H678801C 040-E-507  DEAD RIVER REST AREA CONSTRUCT (REST AREA CLOSURE)313.0 11805 TBD FY 07H EINWECK $50602-712-6747

BN1C    40 AP H636501C IM  -040-E(200)A MCCARRELL TI - QUERINO REMOVE & REPLACE + ARFC330.0 MAR 06H FRIEKH $15,032602-712-8553

ZY1D    40 AP H552601C  040-E(001) SANDERS PORT OF ENTRY RECONSTRUCT POE340.0 35601 TBD FY 07H MELLGREN $12,000602-712-8629

SJ1F    40B MO H616901C A(001)A    KINGMAN POWERHOUSE FOOTBRIDGE CONSTRUCT PEDESTR FOOTBRIDGE 52.0 JUN 06K GASSER $50602-712-4603

PB1F    40B YV H621301C B40-C(002)A ASH FORK,40B,3RD ST TO 8TH ST SIDEWALK145.0 TBD FY 07K O'CONNOR $0602-712-7530

FA1G    40B CN PINE SPRINGS TO SWITZER CANYON MILL 2 1/2" & REPL WITH ARAC193.2 JAN 07F GUVENEN $2,765602-712-7725

LE1E    40B NA H580301C B40-E      WINSLOW STREETS (TURNBACK) RCST  STREETS, CURBS & SIDWLKS251.914906 IGA FY 06H WALLACE $8,550928-779-7580

AX1G    51 MA H647901C SHEA BLVD - LOOP 101 CONSTRUCT HOV LANES  9.5 10408 JAN 07E MCCALLY $47,400602-712-7646

AH1G    60 LA JCT I-10 - REIFIA CROSSING PAVEMENT PRESERVATION 31.0 TBD FY 09Y PULEO $0602-712-7992

PC1E    60 LA H584801C 060-A      HOPE - WENDEN 3" COLD RECYCLE +1/2"  AR-ACFC 49.619206 JUN 06P JAWHAR $3,728602-712-7994

FC1G    60 MA H657301C AGUILA TO WICKENBURG SYS PRES-RSTOR/REHAB/RESURFACE 85.0 JUL 06E GUVENEN 602-712-7725

SI1F    60 MA H595801C 060-B(004)A US-60, WICKENBURG CONST TURN LANES111.0 JUN 06E WEEKS $4,868602-712-8283

GO1H    60 MA 303L(ESTRELLA) - 101L(AGUA FRIA) WIDEN ROADWAY138.040309 TBD FY 09E ROMERO $24,000602-712-7196

PS1F    60 MA 060-B      101L - 83RD AVE WIDEN ROADWAY148.9 11507 TBD FY 07E ROMERO $4,500602-712-7196

GP1H    60 MA SR 101L (AGUA FRIA) - MCDOWELL RD WIDEN ROADWAY148.940310 TBD FY 10E ROMERO $27,165602-712-7196

GQ1H    60 MA I-10 TO SR 101L (PRICE) CONSTRCT GENERAL PURPOSE LANES172.040510 TBD FY 10E SALAHUDDIN $8,000602-712-8620

DY1H    60 MA H680901C 060-C-505  GILBERT RD -  POWER RD CONSTRUCT LANDSCAPE184.0 TBD FY 07E SALAHUDDIN $4,100602-712-8620

RN1E    60 MA 060-C      HIGLEY ROAD TI CONSTRUCT DUAL LEFT TURN LANES186.0 14206 TBD FY 06E SALAHUDDIN $1,300602-712-8620

ZN1F    60 PN H466203C FLORENCE JCT - QUEEN CREEK RECONSTRUCT ROADWAY (WIDENING)213.010908 TBD FY 06G BEVER $39,000602-712-8161

PRSP    60 PN BOYCE THOMPSON STATE PARK RECST PARK ROAD220.0 TBD FY 07G MA $800602-712-6660

GS1H    60 PN FLORENCE JCT(SR79)-GONZALES PASS RECONSTRUCT ROADWAY222.312910 TBD FY 10G BEVER $12,000602-712-8161

EX1F    60 PN 060-D      OAK FLAT - DEVIL'S CANYON CST PASSING/CLIMBING LANE230.010007 TBD FY 08G BEVER $5,000602-712-8161

MY1F    60 GI H614001C 060-D-     COUNTY LINE - PINTO VALLEY RR 3" + ARFC236.2 TBD FY 07G BEVER $6,483602-712-8161
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DG1F    60 GI H609201C RUSSELL RD - RAGUS RD NEW SIDEWALK246.821605 TBD FY 06G CLARK $800520-620-5428

EE1H    60 NA JCT US60/SR 260-US MP 343 DESIGN339.7 JAN 06G COLLINS $5602-712-7980

ZP1B    60 NA H466301C 026-2      SHOW LOW CREEK BR, #00383 CONSTRUCT BRIDGE341.7 10706 NOV 06G JEREZ $3,600602-712-7187

VP1F    66 CN H633101C 066-A(003)A SR 66, PEACH SPRINGS MAIN ST. CONSTRUCT SIDEWALKS103.0 JUN 06K O'CONNOR $530602-712-7530

FE1G    69 YV H657701C SR 69, POLAND JCT - HUMBOLDT SYS PRES -RSTR/REHAB/RESRFC276.0 JAN 07P MURADVICH 602-712-8664

XG1G    70 GI RAILROAD OVERPASS TO JCT SR 77 CONST NEW RDWAY & RR STRUCT.253.410610 TBD FY 10G JEREZ $3,400602-712-7187

NS1F    70 GH H619301C GLOBE - LORDSBURG HIGHWAY REPAIR DIPS IN ROADWAY.282.5 JUN 06G JEREZ $1,400602-712-7187

KK1H    70 GE H694401C US 70 SAN SIMON BRIDGE REPLACE CRASH/GUARD343.0 MAY 06S MURADVICH $145602-712-8664

NC1F    70 GE H614401C DUNCAN - STATE LINE RR 3" + ARFC378.419506 TBD FY 07S MURADVICH $3,000602-712-8664

GT1H    74 MA US 60 - 303L, MP 13 - MP 15 (EB) CONSTRUCT PASSING LANE 13.040610 TBD FY 10E DARIUSH $2,000602-712-8427

GU1H    74 MA 60 - 303, MP 20 - MP 22(EB & WB) CONSTRUCT PASSING LANES 20.040608 TBD FY 08E DARIUSH $2,000602-712-8427

EN1E    77 PM H545901C 077-A      CALLE CONCORDIA - TANGERINE RD WIDEN TO 6 LANES 77.5 11505 APR 06T PARKER $9,000520-620-5430

AY1G    77 PM 077-A      TANGERINE RD-PINAL CO LINE, PH 1 CST RDWY WIDENING TO 6 LANES 82.0 11108 TBD FY 08T WILSON $4,562520-620-5426

ER1G    77 PM TANGERINE RD - PINAL C.L. PH II CONST ROADWAY WIDENING- 6 LANE 82.0 TBD FY 09T WILSON $3,000520-620-5426

QT1C    77 GI H511101C 077-A      MP 145 - MP 147 ROADWAY CONSTRUCTION145.0 10906 TBD FY 07G BEVER $9,700602-712-8161

EO1E    77 NA 077-B      MP 364 - 372 CONSTRUCT PASSING LANE364.0 TBD FY 08H WALLACE $1,800928-779-7580

LP1G    78 GE USFS AP-SITGRV CLFTN RNGR STN HIGHWAY REALIGNMENT170.0 TBD FY 06S MA 602-712-6660

JD1H    79 PN SR 79 ORACLE JCT - FLORENCE HWY EXTEND RCB CULVERTS124.0 TBD FY 06T WILSON 520-620-5426

CD1F    79 PN H608301C JCT SR 79 & CACTUS LEFT TURN LANE127.4 TBD FY 06T SULLIVAN $0602-712-7468

AL1F    80 CH H591701C BISBEE SIDEWALK ON US 80 5' SIDEWALK341.5 TBD FY 06S GASSER $565602-712-4603

GW1H    80 CH DOUGLAS STRTGC INSPECTION STATIO RELOCATION OF OIL TANKS364.022906 IGA FY 06S MELLGREN $130602-712-8629

GV1H    80 CH DOUGLAS STRTGC INSPECTION STATIO INSTALL VOICE & DATA LINES364.022706 IGA FY 07S MELLGREN $45602-712-8629

EI1H    80 CH SR 80 & US 191 LVL 2/3 INSP BLDG CONST LVL 2/3 INSPCT BUILDING364.0 TBD FY 07S MELLGREN $250602-712-8629

RO1F    80 CH H624301C 080-A(009) DGLS STGC  WEIGHT & INSP STATION DSGN/CST WEIGHT & INSP STATION364.028303 JUL 06S MELLGREN $4,100602-712-8629

BS1G    80 CH HX14801C 080-A-503  SR-80 / US-191 INTERSECTION SGNL & RDWY IMPROVMENTS364.5 JUL 06S MELLGREN $1,400602-712-8629

AR1E    82 SC PATAGONIA LAKE (SONOITA CREEK) DESIGN  0.0 14403 DESIGN FY 07T MA $225602-712-6660

EE1F    82 SC H598701C SR 82, MP 38 - 39.5 SLOPE FLATTENING 38.0 TBD FY 10T WILSON $0520-620-5426

GX1H    83 PM HILTON RANCH RD - 5 MILES SOUTH DESIGN & CNSTRCT RWAY WIDENING 44.013810 TBD FY 10T WILSON $7,000520-620-5426

DM1H    84 PN SR 84 @ GUINN DRIVE INTERSECTION IMPROVEMENTS172.5 FEB 07T WILSON $0520-620-5426

HJ1G    85 PM H660301C 085-A(004)A SAHUARO - RASMUSSEN CONSTRUCT SIDEWALK 40.6 TBD FY 06T CLARK $522520-620-5428

LC1G    85 MA SR-85, BETWEEN I-8 & I-10 DESIGN, R/W, & UTILITIES120.010805 DESIGN FY 06E JEREZ $989602-712-7187
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QG1F    85 MA MP 120.54 - MP 122.99 CONSTRUCT ROADWAY120.5 13607 TBD FY 09Y JEREZ $9,100602-712-7187

LP1E    85 MA H595507C 085-B      MP 130.71 - MP 137.00 ROADWAY RECST (UTILITIES INCL)130.7 13306 FEB 07Y JEREZ $15,665602-712-7187

LQ1E    85 MA H595505C 085-B(009) MP 139.01 - MP 141.71 CONSTRUCT ROADWAY139.0 15104 JUL 07Y JEREZ $18,878602-712-7187

MC1G    85 MA MP 149.40 - MP 152.01 RECONSTRUCT & WIDEN149.4 10209 TBD FY 09E JEREZ $16,200602-712-7187

LS1E    85 MA H595504C 085-B(008) MC 85 TO SOUTHERN CONSTRUCT ROADWAY150.4 14904 JUL 06E JEREZ $10,129602-712-7187

WW1G    85 MA H595514C SOUTHERN AVE TO I-10 CONSTRUCT ROADWAY15220806 TBD FY 07E JEREZ $8,602602-712-7187

CF1G    86 PM H649101C TOWN OF SELLS CONSTRUCT ROADWAY WIDENING112.020205 TBD FY 06T WILSON $7,475520-620-5426

QY1C    86 PM E OF KITT PEAK (SR 386 - MP 140.8 CONSTRUCT ROADWAY WIDENING133.3 TBD FY 08T WILSON $7,920520-620-5426

ES1G    86 PM MP 137.1 TO SR 386 (KITT PEAK) WIDEN ROADWAY TO 40'137.1 TBD FY 09T WILSON $5,700520-620-5426

GY1H    86 PM WEST OF KITT PEAK, PHASE III DESIGN (ROADWAY WIDENING)141.413910 DESIGN FY 10T WILSON $600520-620-5426

RV1E    86 PM H543401C 085-B      MP 145.6 - BRAWLEY WASH EXTEND BOX CULVERTS145.6 16604 TBD FY 07T LEON $1,029602-712-7712

AZ1G    86 PM 086-A      VALENCIA ROAD - KINNEY ROAD CST ROADWAY WIDENING TO 4 LNS159.5 11508 TBD FY 08T WILSON $12,600520-620-5426

RY1E    87 MA H521101C     -087-B(009) FOREST BOUNDARY  - NEW FOUR PEAK SHOULDER WIDENING/MEDIAN194.0 13406 TBD FY 07E KANG $10,500602-712-7959

LT1E    87 GI H658801C 087-C      TONTO NATURAL BRDG STATE PARK CNSTRT NEW PRKG AREA263.016806 TBD FY 07P MA $1,325602-712-6660

YX1F    87 CN H611001C 087-C-202  ENCHANTED LANE @ MP 304.6 INTERSECTION IMPROVEMENTS304.0 MAY 06H WALLACE $0928-779-7580

A6SP    87 NA HOMOLOVI RUINS STATE PARK DESIGN ROADWAY346.0 DESIGN FY 07H MA $175602-712-6660

OQ1D    88 MA H692001C 088-A      FISH CREEK HILL CONSTRUCT RETAINING WALLS223.0 13506 TBD FY 07G BEVER $1,500602-712-8161

OH1E    89 YV H571701C JCT SR 93/89 - JCT SR 71/89 EXTEND CULVERTS/SLOPE FLATTEN258.2 SEP 06P JEREZ $1,143602-712-7187

EE1E    89 YV 089-A-201  SR-89 @ KIRKLAND JCT / WAGNER RD CST RT & LT TURN LNS, SHOULDER288 OCT 06P MA $0602-712-6660

JP1C    89 YV H395701C 089-B      INTERSECTION OF SR89 & SR69 CONSTRUCT TRAFFIC INTERCHANGE312.5 12604 TBD FY 06P ANDAZOLA $11,488602-712-7629

WL1G    89 YV SR 89A TI CONSTRUCT TI319.2 TBD FY 07P ANDAZOLA $5,800602-712-7629

WM1G    89 YV MP 324.3 TO CENTER STREET CONSTRUCT 5 LANE URBAN ROADWAY324.3 TBD FY 07P ANDAZOLA $8,820602-712-7629

WR1G    89 YV H673401C 089-B(505) JCT 89 & ROAD 2 NORTH CONSTRUCT NB & SB LANES332.0 TBD FY 06P CONFER $125928-779-7553

IO1H    89 CN H688701C 089-C-503  B 40 MP 419.41 INSTALL PULL BOXES419.4 IGA FY 06F SUGIYAMA $18602-712-6883

PI1E    89 CN H584001C JCT 89A - NORTH 2"  AC +  ARFC523.519706 TBD FY 07F MISHLER $3,545602-712-8678

TDSP    89 CN H475301C PAGE REST AREA CONST REST AREA & VISITOR CNTR546.5      TBD FY 10F EINWECK $1,700602-712-6747

OI1E    89A YV H571801C MP 334 - MINGUS WEST CURVE CURVE REALIGN, GUARDRAIL CORR334 TBD FY 06P JEREZ $0602-712-7187

JW1C    89A YV H412901C 366        CEMENT PLT RD TO BLACK HILLS DR RECONSTRUCT ROADWAY349.0 12804 AUG 06P JEREZ $7,100602-712-7187

IV1A    89A CN H413401C 366-       AIRPORT ROAD TI (JW POWELL BLVD) CONSTRUCT INTERSECTION IMPR399.0 12405 TBD FY 10F DARIUSH $5,000602-712-8427

NSSP    89A YV RED ROCK STATE PARK DESIGNASP15208 DESIGN FY 08F MA $150602-712-6660

HK1G    90 CH H660401C 090-A(004) CROSSROADS - CESAR CONSTRUCT MULTI-USE PATH321.9 TBD FY 07S CLARK $400520-620-5428
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DJ1G    90 CH CENTRAL AVE-MONSON RD E WIDEN TO 5  LANES323.5 TBD FY 10S RAINE $4,000520-620-5457

KH1C    92 CH H459601C 577(  )    CARR CANYON RD - HUNTER CANYON WIDEN TO 4 LANES WITH LT TURNS328.3 12904 JUL 06S RAINE $7,542520-620-5457

AX1E    93 MO H395501C 093-A      HOOVER DAM BRIDGE CONSTRUCT NEW BRIDGE  0.0 15203 IGA FY 07K DARIUSH $10,000602-712-8427

SD1E    93 MO 093-A      HOOVER DAM TO MP 17 DESIGN ROADWAY, PH 1  1.0 11106 DESIGN FY 06K DOESCHER $3,540602-712-7551

GZ1H    93 MO WHITE ROCK CANYON SECTION (ZONE D CONSTRUCT NEW SB ROADWAY  2.411010 TBD FY 10K DOESCHER $16,300602-712-7551

HA1H    93 MO DEVIL'S WASH SECTION (ZONE C) DESIGN NEW SB ROADWAY  6.011210 DESIGN FY 10K DOESCHER $1,800602-712-7551

HB1H    93 MO HOUSEHOLDER PASS SECTION (ZONE A) DESIGN NEW SB ROADWAY 14.011110 DESIGN FY 09K DOESCHER $1,100602-712-7551

LV1F    93 MO H617701C 093-B      SB, MCGARRY'S WASH CONSTRUCT PARALLEL ROADWAY 92.5 TBD FY 09K DOESCHER $8,200602-712-7551

LE1G    93 MO ANTELOPE WASH DESIGN NEW ROADWAY101.813208 DESIGN FY 08K DOESCHER $1,600602-712-7551

HC1H    93 MO SB RANCH ROAD CONSTRUCT PARALLEL ROADWAY104.111410 TBD FY 10K DOESCHER $4,700602-712-7551

LU1F    93 MO H617601C SB TOMPKINS CANYON CONSTRUCT NEW 2-LANE SB RDWY121.3 OCT 07K DOESCHER $12,936602-712-7551

MC1E    93 MA H582501C 093-B      WICKENBURG BY-PASS CONSTRUCT BY-PASS198.0 13606 TBD FY 06P DOESCHER $24,000602-712-7551

KT1C    95 MO H684301C 095-C-513  LAKE HAVASU STATE PARK CONSTRUCT ROAD, PH III  0.0 13400 TBD FY 07K MA $950602-712-6660

AA1C    95 YU 063-1      AVENUE 9E TO  ABURDEEN ROAD RECNST FORTUNA WASH BRG 32 TBD FY 10Y RILEY $8,000602-712-7643

DP1G    95 YU 095-B-308  WELLTON MOHAWK CANAL BRIDGE #343 BRIDGE REHAB 38.0 MAR 07Y JEREZ 602-712-7187

FN1G    95 LA H660601C SR 95 AT MP 112 - TURN LANES INSTALL RT & LFT TURN LANES112.0 JUN 06Y RILEY $500602-712-7643

QL1F    95 LA 095-C      SR 95 @ MP 125 DESIGN PASSING LANE125.0 10207 DESIGN FY 07Y RILEY $200602-712-7643

DF1G    95 MO H640901C 095-C(007)A SR-95, MP 181.9 - 182.2 LANDSCAPE & MULTI-USE PATHWAY181.9 JUN 06K O'CONNOR $585602-712-7530

QN1F    95 MO 095-C      NORTH OF LAKE HAVASU CITY DESIGN PASSING LANE190.0 10307 DESIGN FY 07K RILEY $250602-712-7643

TN1E    95 MO H597201C 095-D-507  AZTEC ROAD TO CAMP MOHAVE ROAD INTERSEC DRAINAGE IMPROVEMENTS230.0 TBD FY 06K DOESCHER $2,100602-712-7551

HQ1H    95 MO H685701C 095-D-509  SR 95 NORTH OF BOUNDRY CONE ROAD CONST LF TRN LANE & RELOC ENTR234.625305 IGA FY 06K SUGIYAMA $110602-712-6883

ZF1F    99 NA H637701C JACK'S CANYON BRIDGE #1036 DECK REHAB & SCOUR RETROFIT 38.919905 TBD FY 07H LEE $1,200602-712-8107

SI1E   101L MA 101-A      I-10 TO MC 85 WIDEN ROADWAY  0.0 13706 TBD FY 08E MCCALLY $3,500602-712-7646

HD1H   101L MA 90TH ST TO SR 202L (RED MTN) CONSTRUCT FMS  0.040507 TBD FY 07E BARKER $8,910602-712-4281

JN1H   101L MA RAMP METERING - VARIOUS LOCATIONS DESIGN RAMP METER PROJECT  0.0 DESIGN FY 06E BARKER $400602-712-4281

HE1H   101L MA H666601C I10-I17 & I10 - 83RD AVE-101L SYSTM ENHNCMNT-TRFIC MGT &ENGR  2.040606 JUL 06E BARKER $2,885602-712-4281

DG1H   101L MA H679501C 101-A-516  BETHANY HOME RD, NORTH HALF CONSTRUCT TI  5.2 MAY 06E MCCALLY $15,165602-712-7646

QQ1F   101L MA 101-A      NORTHERN AVE - 31ST AVE DSGN & CNST MEDIAN LANDSCAPING  8.0 11907 TBD FY 07E MCCALLY $1,300602-712-7646

HF1H   101L MA TATUM BLVD - PRINCESS DRIVE DESIGN HOV LANES 31.043109 DESIGN FY 09E MCCALLY $2,000602-712-7646

QS1F   101L MA H624001C 64TH STREET TI CST NEW FREEWAY INTERCHANGE 33.5 20404 APR 06E MCCALLY $18,000602-712-7646

SJ1E   101L MA 101-B      PRINCESS DR TO 90TH STREET DESIGN & CONSTRUCT FMS 34.5 13806 TBD FY 07E MCCALLY $8,500602-712-7646
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BY1G   101L MA PRINCESS DR TO JCT 202L (RED MTN) CONSTRUCT HOV LANES 36.0 TBD FY 07E MCCALLY $76,000602-712-7646

SP1B   101L MA H491401C 600-1-554  SRPMIC BOUNDARY - CAMELBACK CONSTRUCT LANDSCAPE 45.1 82100 JUN 06E MCCALLY $6,550602-712-7646

S9SP   101L MA H387501C 101-B      PIMA ROAD EXTENSION CONSTRUCT ROADWAY 48.0 80899 TBD FY 07E MCCALLY $3,634602-712-7646

CU1G   101L MA H693701C 101-C(004) SR 202L (RED MTN) TO BASELINE RD CONSTRUCT HOV LANES 51.0 TBD FY 08E MCCALLY $20,000602-712-7646

QT1F   101L MA BALBOA DRIVE CST MULTI-USE PATH BRIDGE 53.5 16006 IGA FY 09E ASSIGNED $2,000520-620-5417

HG1H   101L MA BASELINE RD TO SR 202L (SANTAN) CONSTRUCT HOV LANES 55.040810 TBD FY 10E MCCALLY $28,000602-712-7646

HH1H   101L MA BASELINE RD TO SR 202L (SANTAN) DESIGN & CONSTRUCT FMS 55.041110 TBD FY 10E BARKER $5,500602-712-4281

IH1H   101L MA H688401C 101-A-517  PRICE FWY @ BASELINE RD RECONST OF SEWER SYSTEM 55.0 NOV 06E MERCADO 602-712-8689

QV1F   101L MA H666501C LOOP 101  GUADALUPE TO LOOP 202 NEW FACILITIES - ENGINEERING 56.6 15906 TBD FY 06E YASMIN $2,100602-712-8328

VJ1E   153 MA 153-A      SUPERIOR AVE - UNIVERSITY DRIVE CONSTRUCT LANDSCAPE  0.0 80407 JUN 07E MCCALLY $610602-712-7646

QHSP   153 MA H544001C 153-A      SUPERIOR AVE - UNIVERSITY DRIVE CONSTRUCT ROADWAY  0.0 81606 TBD FY 07E MCCALLY $16,000602-712-7646

UX1C   160 CN H527401C 160-A-(  1) JCT 89 - VAN'S TRADING POST 2" ARAC & ARFC & TURNLANE311.5 22802 TBD FY 07F AKOH-ARREY $3,722602-712-8660

UV1B   160 CN H460101C 160-A-500  VAN'S TRADING POST TO E OF SR 264 WIDENING AND DRAINAGE320.0 15603 TBD FY 06F MISHLER $6,300602-712-8678

RJ1C   160 NA JCT SR 564 - TSEGI, PH I CONST DUAL PASSING LNS375.911710 TBD FY 10H WALLACE $1,800928-779-7580

P5SP   179 YV H341401C            VLGE OF OAK CRK - N.  FOREST BDRY CONSTRUCT ROADWAY304.5      JAN 06F BURKHALTER $19,550928-774-1799

YR1D   179 YV 179-A      VILLAGE OF OAK CREEK-N FOREST BDY CST RESTROOM BUILDING (FS IGA)308.2 15703 IGA FY 07F WALLACE $160928-779-7580

LL1C   179 CN H341403C 238- -(  7) NORTH FOREST BOUNDARY-SEDONA CONSTRUCT ROADWAY310.1 13902 OCT 06F BURKHALTER $18,200928-774-1799

VN1F   180 CN H633401C 180-A(004)A US180, NAVAJO BLVD-SECHRIST ELM CONST MULTI-USE PATH216.2 MAY 06F O'CONNOR $693602-712-7530

GC1F   180 CN H599901C 180-A-(002A SECHRIST SCHOOL-FREEMONT DR MULTI-USE PATHWAY217.3 MAY 06F O'CONNOR $1,302602-712-7530

FE1H   180 CN FOREST BOUNDRY - VALLE 2" AC & ARFC250.0 FEB 07F PULEO $0602-712-7992

DR1F   189 SC SR 189 @ MP 0.095 DRAINAGE IMPROVEMENTS  0.1 NOV 06T WILSON $0520-620-5426

DH1G   189 SC H528205C 189-A(005)X MARIPOSA PORT OF ENTRY, NOGALAS CONST PARKING & RD IMPROVEMENT  0.118006 TBD FY 07T MELLGREN $3,279602-712-8629

BK1G   191 GH ROPER LAKE CONSTRUCT ROAD PH II  0.017106 TBD FY 08S MA $900602-712-6660

OV1C   191 CH 191-A      ELFRIDA CONSTRUCT PATHWAY 24.0 50499 TBD FY 06S CLARK $625520-620-5428

FF1C   191 CH H416501C COCHISE SPRR OP #157 BRIDGE REPLACEMENT. 62.014002 TBD FY 07S RAINE $7,000520-620-5457

SK1E   191 GH 191-B      MP 91.6 - MP 95.4 (SEGMENT II) DESIGN NEW PARALLEL ROADWAY 91.6 11406 TBD FY 10S RAINE $7,000520-620-5457

SL1E   191 GH H503705C 191-B      TEN RANCH TO OWL CANYON (SEG III) CONSTRUCT PARALLEL ROADWAY 94.311708 TBD FY 08S RAINE $9,510520-620-5457

MH1E   191 GE H303004C 191-C-(003) MP 151 - THREEWAY CST ROADWAY & BRIDGE APPROCHS151.0 12905 TBD FY 06S MILLER $24,546602-712-7578

AQ1G   191 AP 191-D(   )A STANDARD PARALLEL - WITCH WELL 2' MILL & RPL + 1/2" AR-ACFC328.0 JAN 07G SCHLEICH $4,330602-712-7588

LV1C   191 AP H436001C NAHATA' DZIIL ROAD - SANDERS TI RECONSTRUCT 3 BRIDGES AND RDWY367.0 12303 TBD FY 07H MELLGREN $13,682602-712-8629

GI1F   191 AP H602501C 191-E-505  WIDE RUINS PASSING LANES390.0 SEP 06H WALLACE $0928-779-7580
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AJ1C   191 AP 077-1      BURNSIDE JUNCTION - NORTH ROADWAY WIDENING417.5 11606 TBD FY 08H WALLACE $6,000928-779-7580

EB1E   191 AP H543801C CHINLE SOUTH ROADWAY WIDENING44612010 TBD FY 10H WALLACE $1,900928-779-7580

TP1F   195 YU H577403C AVE E 1/2 - AVE B CST 4 LANE DIVIDED HIGHWAY  5.521204 TBD FY 06Y RILEY $12,649602-712-7643

SE1F   195 YU H577404C 900-A(054) AVE B - RANGE BOUNDARY CST 4 LANE DIVIDED HWY, PH A  9.117806 MAR 06Y RILEY $8,000602-712-7643

SF1F   195 YU H577405C 900-1(055) RANGE BOUNDRY TO 40TH STREET CST 4 LANE DIVIDED HWY, PH A 13.612006 MAR 06Y RILEY $21,680602-712-7643

SA1F   195 YU H577407C 900-A(057) 40TH STREET TO I-8 CONSTRUCT ROADWAY WIDENING 26.020704 TBD FY 06Y RILEY $6,331602-712-7643

HY1H   202L MA RURAL RD - SR-101 WB WIDEN ROADWAY  8.0 TBD FY 09E MERCADO $9,000602-712-8689

IA1H   202L MA SR-101L TO SR-87 CONSTRUCT FMS 10.0 TBD FY 09E BARKER $6,000602-712-4281

HZ1H   202L MA SR-101L TO GILBERT RD CONST HOV/SOV LANES 10.0 TBD FY 09E MERCADO $29,000602-712-8689

VL1E   202L MA 202-B      POWER RD - UNIVERSITY DR CONSTRUCT LANDSCAPE 23.3 80007 JAN 07E MERCADO $5,400602-712-8689

II1H   202L MA H688901C 202-B-513  UNIVERSITY DR - SOUTHERN AVE CONSTRUCT LANDSCAPE 27.0 NOV 06E MERCADO 602-712-8689

QW1F   202L MA 202-B      UNIVERSITY DR - SOUTHERN AVE CONSTRUCT LANDSCAPE 27.8 80507 JUN 07E MERCADO $1,744602-712-8689

QY1F   202L MA H689101C 202-B-512  US 60 / 202L TI CONSTRUCT LANDSCAPE 29.0 80607 JUN 07E MERCADO $5,634602-712-8689

LW1C   260 YV WESTERN DR-HAYFIELD DRAW WB (1A) CONSTRUCT NEW WB ROADWAY208.6 48499 TBD FY 08P ANDAZOLA $4,100602-712-7629

RB1F   260 YV 260-A      COTTONWOOD - CAMP VERDE DESIGN PASSING LANE208.8 10507 DESIGN FY 07P ANDAZOLA $150602-712-7629

LY1C   260 GI LION SPRINGS SECTION DESIGN (ROADWAY)258.0 21301 DESIGN FY 09P ANDAZOLA $1,300602-712-7629

RG1B   260 GI H469901C LITTLE GREEN VALLEY RECONSTRUCT ROADWAY263.1 14601 TBD FY 08P ANDAZOLA $21,700602-712-7629

RH1B   260 GI H469801C 260-B      DOUBTFUL CANYON SECTION RECONSTRUCT ROADWAY269.0 11902 TBD FY 09P ANDAZOLA $33,300602-712-7629

SP1E   260 NA H460301C 260-B      MP 314-315 EB & 315.8-316.8 WB CONSTRUCT PASSING LANES314.0 11706 JAN 06G JEREZ $1,462602-712-7187

HI1H   260 NA HEBER - SHOW LOW  EB & WB CONSTRUCT PASSING LANES317.212510 TBD FY 10G JEREZ $2,400602-712-7187

VQ1F   260 NA H633601C 260-C(003)A SR-260, WILLS STREET - JCT US-60 MULTI-USE PATH336.9 JUN 06G O'CONNOR $469602-712-7530

LK1G   260 NA HX12101C 260-C-502  SR-260 @ JCT WOOLFORD RD CONSTRUCT TRAFFIC SIGNAL343.0 TBD FY 06G WARDE $300602-712-7792

OV1F   260 NA H621401C 260-C(003)A PORTER MTN RD - WOODLAND RD MULTI-USE PATH350.0 TBD FY 06G O'CONNOR $0602-712-7530

NT1F   260 AP SR 260 @ 394 CONSTRUCT TURN LANES394.0 DEC 06G ANDAZOLA $0602-712-7629

YUSP   260 YV 900-555    FORT VERDE STATE PARK CONSTRUCT  (PARK ROAD)ASP 16003 TBD FY 07P MA $575602-712-6660

GT1G   264 CN H557202C 264-A-502  TUBA CITY - COAL MINE ROAD ACFC OVERLAY + ROCKFALL CNTMNT322.9 TBD FY 06F MISHLER $1,314602-712-8678

CG1G   264 NA POLACCA INSTALL BOX-CULVERTS390.0 SEP 06H WALLACE 928-779-7580

BO1E   280 YU H604201C 280-A-(  1) I-8 TO B-8, SR 280 (AVE 3E) RECONSTRUCT ROADWAY  0.0 13504 TBD FY 06Y JEREZ $7,559602-712-7187

JC1H   286 PM H690701C SR 286 SASABE - ROBLES RANCH HWY REPAIR AT LW WATER CROSSINGS 20.0 TBD FY 06T WILSON 520-620-5426

DT1F   287 PN H608201C SR 287 & ELEVEN MILE CORNOR RD INTERSECTION IMPROVEMENTS122.4 TBD FY 06T SULLIVAN $0602-712-7468

HJ1H   303L MA HAPPY VALLEY RD TO I-17 (INTERIM) CONSTRUCT INTERIM ROADWAY  0.041408 TBD FY 08E BEASLEY $200,000602-712-7645
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KN1H   888 MA H694501C QUIET PAVEMENT PH VII CONSTRUCT QUIET PAVEMENT  0.0 MAR 06E MISHLER 602-712-8678

SL1F   999 MA MAG REGIONWIDE CONSTRUCT RAMP METERS  0.0 TBD FY 06E BARKER $500602-712-4281

DV1G   999 SW H598002C HES -900-A(069)A SW NON-INTERSTATE -  NRTHN REGION SHOULDER RUMBLE STRIPS  0.072806 TBD FY 07E WEEKS $314602-712-8283

DW1G   999 SW H598003C 900-A(070) SW NON-INTERSTATE - WSTRN REGION SHOULDER RUMBLE STRIPS  0.0 TBD FY 07E WEEKS $572602-712-8283

GI1G   999 SW H650801C HES -999-A(020)A VARIOUS STATEWIDE HIGHWAYS REPLACE BLUNT-END GUARDRAIL  0.025206 TBD FY 07E MISHLER $1,500602-712-8678

HV1H   999 YU H686201C 999-A(051) SAN LUIS II PORT OF ENTRY CONSTRUCTION99915308 TBD FY 06Y MELLGREN $1,650602-712-8629

NY1H  0000 MA CM  -GIL-0(019)A WESTERN- POWERLINE TRL (PH 3) DESIGN MULTI USE PTH  0.0  FY 08E SNARR $156602-712-7025

NU1H  0000 MA GDY-0-417  VAN BUREN @ BULLARD WASH BRIDGE APPROACHES  0.0  FY 07E SNARR $746602-712-7025

NV1H  0000 MA CM  -SCT-0(015)X SCOTTSDALE ROAD DESIGN ITS PROJECT  0.0  FY 07E SNARR $1,822602-712-7025

NX1H  0000 MA CM  -GIL-0(018)A WESTERN-POWERLINE TRL PHASE 2 DESIGN MULTI USE PTH  0.0  FY 08E SNARR $156602-712-7025

OS1G  0000 MA SS54701C CM  -GIL-0(012)A EASTERN CANAL (GUADALUPE-ELLIOT) CONSTRUCT MULTI-USE PATH  0.0  FY 07E SNARR $636602-712-7025

OR1G  0000 MA SS54801C CM  -GIL-0(013)A EASTERN CANAL (ELLIOT TO WARNER) CONSTRUCT MULTI-USE PATH  0.0  FY 08E SNARR $500602-712-7025

NS1H  0000 MA SS55701C CM  -CDY-0(011)A CHANDLER HEIGHTS ROAD PAVE DIRT ROAD  0.0  FY 07E SNARR $256602-712-7025

NO1H  0000 MA SS61201C CM  -TMP-0(028)A UNIVERSITY DRIVE PEDESTRIAN PATHWAY  0.0  FY 07E SNARR $500602-712-7025

NW1H  0000 NA SS61501C PLH -NNA-0(011)A LONE PINE DAM ROAD CONST BRDG/APPCH RDS  0.0  FY 08G SNARR $2,500602-712-7025

NP1H  0000 MA SS61701C CM  -PHX-0(057)A 44TH ST @ INDIAN SCHOOL ROAD INTERSECTION RECONSTRUCTION  0.0  FY 07E SNARR $2,480602-712-7025

MW1G  0000 MA SS55901C   CM-PEO-0(004)A CAREFREE HWY LK PLSNT/BRDS CNL PAVING DIRT ROADS  PEO  FY 07E DICKSON $807602-712-8683

ZC1F  0000 MA SS53401C   CM-CHN-0(020)A ALMA SCHOOL RD @ WARNER RD INTERSECTION IMPROVEMENTSCHN  FY 06E DICKSON $6,500602-712-8683

ZD1F  0000 MA SS53901C   CM-CHN-0(021)A 56TH ST @ CHANDLER BLVD CONST RIGHT TURN LANESCHN  FY 06E DICKSON $208602-712-8683

ZQ1F  0000 MA SS54401C  STP-GDY-0(009)A YUMA RD @ BULLARD WASH CONST BOX CULVERTSGDY  FY 06Y SNARR $746602-712-7025

NZ1E  0000 GI SB40001C BR  -GGI-0-(005) ICE HOUSE CANYON WASH BR #8193 BRIDGE REPLACEMENTGGI  FY 07G SNARR $98602-712-7025

NY1E  0000 GI SH27901C  HES-GGI-0(405)P JESSE HAYES ROAD ROADWAY IMPROVEMENTSGGI  FY 07G SNARR $307602-712-7025

BV1G  0000 MA SS54601C   CM-GIL-0(014)A EASTERN CANAL, BASELINE-GUADALUP CONST MULTI USE PATHGIL  FY 06E SNARR $550602-712-7025

XJ1G  0000 MA SS58601C CM  -GLN-0(029)A 59TH AVE, OLIVE TO MTN VIEW ROAD ADD TURNING LANESGLN  FY 07E DICKSON $917602-712-8683

SU1F  0000 MA SS48501C   CM-MES-0(020)A SOUTH CANAL DESIGN MULTI-USE PATHMES  FY 06E SNARR $1,652602-712-7025

ZB1F  0000 MA SS54301C   CM-MES-0(025)A BROADWAY RD ITS ITS INFRASTRUCTUREMES  FY 06E SNARR $2,300602-712-7025

OX1G  0000 MA SS56301C CM  -MES-0(027)X REAL TIME SGNL-PHS 1 SUPRST SPRNG INSTALL REAL-TIME SIGNAL SYSTMMES  FY 07E DICKSON $1,093602-712-8683

IE1H  0000 MA SS59601C CM  -MES-0(029)X VARIOUS LOCATIONS PURCHASE ITS EQUIPMENTMES  FY 06E SNARR $272602-712-7025

IF1H  0000 MA SS59701C CM  -MES-0(030)X RADIO COMMUNICATION PROCURE RADIO EQUIPMENTMES  FY 06E SNARR $278602-712-7025

JG1G  0000 MA SS56401C   CM-MMA-0(043)A CMAQ 5, PM-10 PAVING DIRT ROADSMMA  FY 06E DICKSON $2,000602-712-8683

XV1E  0000 MA SS51001C  CM*-PEO-0(003)A NEW RIVER TRAIL (NORTHERN-GRAND) CONSTRUCT MULTI-USE PATHPEO  FY 06E DICKSON $1,139602-712-8683
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SR1F  0000 MA SS52401C   CM-PEO-0(005)A 83RD AVE & THUNDERBIRD RD INTERSECTION IMPROVEMENTSPEO  FY 07E DICKSON $1,500602-712-8683

PI1G  0000 MA SS56601C CM  -PHX-0(047)A CAMELBACK RD @ 25TH STREET CONSTRUCT PEDESTRIAN BRIDGEPHX  FY 06E DICKSON $3,200602-712-8683

PG1G  0000 MA SS56801C CM  -PHX-0(048)A 51ST AVE AT ACDC CANAL CONSTRUCT MULTI-USE UNDERPASSPHX  FY 06E DICKSON $3,100602-712-8683

KS1F  0000 PM SB40501C BR  -PPM-0(149)P MADERA CANYON RD. @ MEDIUM WASH BRIDGE REPLACEMENTPPM  FY 06T SNARR $1,000602-712-7025

KT1F  0000 PM SB40601C BR  -PPM-0(150)P MADERA CANYON RD. @ FLORIDA CANY BRIDGE REPLACEMENTPPM  FY 06T SNARR $1,000602-712-7025

AH1B  0000 PN SB36601C   BR-PPN-0( 27)P CHRISTENSEN ROAD BRIDGE #8211 BRIDGE REPLACEMENTPPN  FY 06T SNARR $201602-712-7025

ZN1E  0000 PN SB41001C BR  -PPN-0-(169) KELVIN BRIDGE - #8441 BRIDGE REPLACEMENTPPN  FY 07T SNARR $1,317602-712-7025

PP1G  0000 MA CM  -PVY-0(002)A LINCOLN DRIVE MULTI-USE PATHPVY  FY 07E DICKSON $1,600602-712-8683

ZS1E  0000 YU SS48201C CBI -SLS-0(1)P  SAN LUIS PORT OF ENTRY ACCESS IMPROVEMENTSLS  FY 06Y DICKSON $1,000602-712-8683

YF1F  0000 MA SS54001C   CM-TMP-0(024)A RIO SALADO PARKWAY CONSTRUCT MULTI-USE PATHTMP  FY 06E ALLENSTEIN $1,600602-712-8107

ZU1F  0000 PM SS53301C  STP-TUC-0(057)A HIGHLAND AVE, 6TH ST-ARROYO CHICO PEDESTRIAN & BIKE IMPROVEMENTSTUC  FY 06T ALLENSTEIN $1,593602-712-8107



http://www.azdot.gov/Highways/ppms/
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